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SUMMARY AND LINK TO CORPORATE PRIORITIES

This report demonstrates the progress made so far against the key service developments and 
performance indicators in the 2011/12 Business Improvement Plan (BIP).

The report shows progress as at the end of January 2012 and therefore covers the first 10 months 
of the year.

The report also sets out the Partnership’s projected out-turn financial position to the end of this 
financial year.

The Shared Services Partnership is a high corporate priority for both Councils. 

RECOMMENDATIONS

That the progress on overall performance, including financial performance is noted

DETAILS AND REASONING

The Shared Services Joint Committee has previously approved the Service Level Agreement 
which sets out the key outputs required of the Partnership and the individual performance 
measures against which it will be judged. The Business Improvement Plan translates these outputs 
and measures into specific deliverables and targets which need to be achieved during 2011/12. 

Full statements of the progress made on the key projects and the performance targets as at the 
end of January 2012 are shown at Appendices 1 and 2. The highlights from these statements are 
expanded on in the body of the report. 

EXECUTIVE SUMMARY

34 of the 38 key projects for this year have been completed or are on track and plans are in place 
to address the remaining 4.

15 of the 39 performance measures are “red” status with mitigating circumstances in each case.  
Please note than many of the KPIs that have a red status involve the performance of other 
functions, within both Councils, which is outside the direct control of Shared Services.  In these 
circumstances we are taking action to address issues within our control and also assisting other 
sections and departments improve performance where it affects the KPIs within our Business 
Improvement Plan.   
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The Partnership is also operating well within its approved budget and is currently expected to 
achieve an under-spend against its budget by the end of the financial year of £0.034m. An 
explanation is provided later in the report. 

KEY SERVICE DEVELOPMENTS

There are 38 key projects included in the BIP which represent service developments for 2011/12. 
Using a traffic light system, the progress is summarised in the table below.

Detail Partnership 
Level

Assurance
Services

Financial
Services

Green Projects - on 
track 3 19 12

Amber Projects 0 1 0

Red Projects 0 3 0

Total 3 23 12

The following paragraphs provide commentaries on an exception basis for projects that are 
considered to have an Amber or Red status, together with proposed actions to bring those projects 
back on track.  

ASSURANCE SERVICES PROJECTS

Red Projects

The roll-out of the Meritec Fraud Awareness Package at Chorley was delayed due to some 
slippage in the update of the Council’s Anti-Fraud & Corruption Strategy. However this is now in 
progress and will be completed by year-end.

The Head of Health, Environment & Neighbourhoods is now in a dialogue with Croston Parish 
Council to engage them in a Joint Chorley/Croston Flood Plan Exercise and this has therefore 
been carried forward to the 2012/13 BIP to ensure its completion. In the meantime key staff have 
taken part in a multi-agency flood plan simulation in November which provided validation of both 
Councils’ flood plans.

The original target date for updating Insurance Manuals at both host authorities has been 
extended to the end of March 2012 to enable the new insurance arrangements from January to be 
taken into account.

Amber Projects

The development of a programme for Promoting Business Continuity to local businesses in both 
host Boroughs is now on hold pending the imminent release of new national guidance in this area. 
This has also been carried forward to the 2012/13 BIP.
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FINANCIAL SERVICES PROJECTS

Red Projects

There are no Red Projects for Shared Financial Services.

Amber Projects

The projects reported as Amber projects have been brought to a conclusion for 2011/12 to allow 
the Team to focus on the statutory closure of accounts process.  The work required to expand 
training packages for non-financial managers has been carried forward to support and compliment 
the 2012/13 Business Improvement Plan aims, objectives and projects.  The final stages of the 
common processes for Management Accounting and Budget Management will be finalised as part 
of the review into roles and responsibilities within the Shared Financial Services staff succession 
planning and development restructure to be implemented in 2012/13.

PERFORMANCE TARGETS

The BIP contains 39 performance indicators which are all local indicators and draw on the work of 
the National Audit Office (Value for Money in Public Sector Corporate Services 2007). 

Again using a traffic light system, the progress against these indicators as at the end of January 
2012 is shown in the table below.

Detail Assurance
Services 

Financial
Services

Green on target 8 7

Amber – within 5% of target 1 2
Red – more than 5% off 
target 10 5

Not measured (*) 1 5

Total 20 19

(*) These indicators are reported on a half-yearly or annual basis and as such the performance 
information of some of these measures are not within this document. 

A detailed breakdown of the red and amber targets is shown below:

ASSURANCE SERVICES

Red Targets

These relate to the following indicators:

 % Audit Plans Completed
 (Timely) Implementation of Agreed Management Actions

The former is almost entirely due to workload profiling. A disproportionate amount of annual leave 
is taken during the first three quarters and there is ample staff time available to complete the 
remaining elements of the Audit Plans.
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The latter also requires some caution. A “zero tolerance” stance is adopted to this indicator as the 
target set is 100% and therefore a degree of under achievement is almost inevitable. The Joint 
Committee will also be aware that this requires ongoing attention and action by service managers. 
Members should be reassured that we are working closely with the Audit and Governance 
Committees of the host authorities on this and the latest reports to those Committees do actually 
demonstrate significant improvements in this area.  
  
Amber Target

This relates to an 88% Customer Satisfaction Rating for auditing Shared Services against a target 
of 90%. Only slightly off target and no significant issues to report. 

FINANCIAL SERVICES

Measure Target to 
date

Actual to 
date Variation

Over/underspends within 1% of manageable/cash 
revenue budget +/-1.0% -2.2% 120%

15 working days from the period-end closure to the 
distribution of financial reports 100% 93.75% 6.25%

Statutory Grant Claims and Returns to be submitted 
on time 100% 88.46% 11.54%

Supplier Payment within 30 days 98% 89.1% 9.08%

Supplier Payment within 22 days 85% 81.9% 3.65%

% of supplier payments by electronic means 92% 91.2% 0.87%

% of remittances to suppliers by electronic means 87% 82.0% 5.75%

Red Targets

Over/Under spends within 1% of manageable/cash revenue budget – Both Councils are 
currently underspending against cash budgets.  There are numerous reasons for budget variations 
occurring within all the costs centres managed across varied departments, functions, spend types 
and Councils.  Overall underspending this is mainly attributable to cost reduction in order to 
address budget gaps in future years within Medium Term Financial Strategies

15 working days from period end to distribution of financial reports - One set of Budget 
Monitoring reports were delivered late to budget holders due to delays experienced in receiving 
payroll data from the provider.  Issues are still ongoing with the service provider but we are working 
proactively with them to enable the payroll data be uploaded into our FMIS.  

Statutory Grant Claims and Returns to be submitted on time – Both the RA forms at CBC and 
SRBC were submitted late.  This was caused by the additional work resulting from the first closure 
following the new International Financial Reporting Standards (IFRS) regime.  All subsequent 
returns have been submitted on time.

Supplier Payments with 30 days (also see 22 days AMBER below) - Target not achieved mainly 
attributable to non compliance by users and unfamiliarity with processes due to staff turnover in 
Shared Financial Services.  A process of publicising the importance of system compliance is 
currently underway and is clearly working as the 10 day payment performance target is now on 
target and payment within 22 days has now reached AMBER. Performance in respect of the 
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supplier payment KPIs is a high priority and the results have already vastly improved and continue 
to do so, however, this will take time to be reflected in the cumulative target.  

The action taken has included increasing the detail of performance monitoring by recording the 
time taken to complete each task within the whole process which has enabled us to identify the 
precise points where improvements needed to be made.  This has been done in consultation with 
users and has resulted in a significant improvement in the results. In fact a 100% result has been 
achieved for payments within 30 days on numerous occasions.  The Team are now looking at 
ways to ensure that this level of performance is sustained at the same time as reverting back to 
regular process monitoring levels. The new monitoring regime as set out in the last report involving 
Payment Forecast Reports continues to be used to help prevent invoices not being processed to 
the desired timescales.

% of remittances to suppliers by electronic means – This KPI is red due to the proportion of 
remittances sent electronically at SRBC.  Previously, with the old FMIS faxed remittances were 
classed as electronic, however, this method is no longer used since the new system was 
introduced.  Continued development of the new FMIS will improve the number of electronic 
remittances sent to suppliers.  Action being taken to improve performance against this KPI involves 
the Payment Forecast Report that also provides details of payments due to be made in that day.  It 
also includes an indicator to highlight the payment method i.e. cheque, BACS, post or email. This 
allows a member of the Team to contact the relevant supplier to ask for an email address or bank 
details.

Amber Targets

Supplier Payments with 22 days – Please refer to explanation above for Supplier Payments 
within 30 days

% of supplier payments by electronic means - as part of implementing the new FMIS there has 
been a push to increase the percentage of electronic supplier payments when suppliers were 
written to asking for the switch to electronic means to be made.  There has been in increased in 
performance from 82% in April to 88% in May, with a steady increase to over 91% in January 
2012.  A Payment Forecast report has also been developed which provides details of the 
payments due to be made that day along with an indicator of whether they will be paid be cheque 
or BACS and whether remittance advice will be sent by post or email. This allows a member of the 
Team to contact the relevant supplier to ask them for an email address, or bank details.

BUDGET PERFORMANCE STATEMENTS

At each Joint Committee meeting up-to-date budget performance statements will be presented 
showing actual performance against the approved original 2011/12 partnership budget.  Any 
variations will be highlighted together with any proposals for either reducing or increasing 
expenditure accordingly. 

The following statement presents the projected out-turn position at 31 March 2012.  The original 
partnership budget for 2011/12 is £1.513m which achieves a budget reduction of £0.221m (13%) 
from 2010/11.    The anticipated out-turn position at 31 March 2011 is currently £1.479m which 
equates to a budget saving at year end of £0.034m
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Cost Category Annual Budget

£000

Projected Out-turn 
as at 31st March 2012

£000

(Under)/Over Spend

£000

Employee Costs 1.449 1.418 (0.031)
Lancashire CC Audit 
Budget 0.010 0.010 -

Transport 0.014 0.012 (0.002)

Supplies and Services 0.040 0.039 (0.001)

TOTAL 1.513 1.479 (0.034)

Estimated Budget Variations

The current expected underspend against budget is mainly attributable to vacancies in Shared 
Financial Services.

WIDER IMPLICATIONS

In the preparation of this report, consideration has been given to the impact of the Shared Services 
performance management arrangements, and the table shows any implications in respect of each 
of these. 

FINANCIAL
The wider implication of the financial performance of the Partnership is the 
full year impact on both Councils’ Medium Term Financial Strategies.  Any 
under-spend achieved at year end against the Partnership’s budget will be 
passed on in total to both Councils by means of a reduced recharge.    

LEGAL

The partnership has been established with an informal structure which has 
low complexity and a low cost set up. The Shared Services Joint 
Committee, established under Section 101 of the Local Government Act 
1972, provides the overall governance for this with its terms being set out in 
an Administrative Collaborative Agreement which has been signed by both 
Councils. Sound performance management arrangements are required to 
enable the Shared Services Joint Committee to effectively fulfil its 
obligations.

Schedule 1 to this Agreement sets out the Service Level Agreements which 
form a key part of the performance management arrangements. 

RISK A full risk assessment is set out in the Partnership Business Improvement 
Plan for 2011/12. 

OTHER (see 
below)

Asset Management Corporate Plans and Policies Crime and Disorder Efficiency Savings/Value 
for Money

Equality, Diversity 
and Community 

Cohesion

Freedom of Information/ Data 
Protection Health and Safety Health Inequalities

Human Rights Act 
1998

Implementing Electronic 
Government

Staffing, Training and 
Development Sustainability
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BACKGROUND DOCUMENTS
1. Partnership Business Improvement Plan 2011/12.
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APPENDIX 1 – KEY SERVICE DEVELOPMENTS 2011/12

Project / Task Lead
Officer

Start 
Date

Finish
Date

SMART 
Targets / Actions

 & Milestones

Status Update

Partnership Level
Ongoing Implementation of 
the Workforce Development 
Plan

SG/GB April 2011 March 
2012

As arranged with the respective 
HR departments at each 
authority

GREEN Ongoing

Implementation of Customer 
Survey Actions SG/GB April 2011 March 

2012 As per agreed action plan GREEN Ongoing

Participate in CBC & SRBC 
staff surveys SG/GB April 2011 Jan 2012 Timetable to be agreed GREEN Completed at CBC & in progress at SRBC

Assurance As A Whole
Feed into new member 
inductions at SRBC & CBC GB May 2011 May 2011 To cover risk, audit and ethical 

governance GREEN Implemented

Arrange (joint) training for the 
Governance & Audit 
Committees following the May 
elections

GB May 2011 June 2011 To be arranged GREEN Implemented

Facilitate control & risk self 
assessments in services at 
CBC & SRBC

GB October 2011 Dec 2011 Timetable to be agreed GREEN Implemented

Internal Audit
Finalise and roll-out the 
Meritec Fraud Awareness 
package at CBC

CW May 2011 June 2011
Tailor to CBC needs
Publicise & roll out on the LOOP RED

Delayed due to slippage in updating the 
Anti-Fraud & Corruption Strategy, but 
now in progress. 

Finalise the Anti-Fraud & 
Corruption Strategy at CBC CW May 2011 May 2011

Update document
Publicise on the LOOP GREEN Updated Strategy now finalised

Review the audit assignment 
process to identify potential 
efficiency improvements

CW May 2011 June 2011
Arrange managers meeting(s) & 
review full process including 
reporting

GREEN Implemented
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Project / Task Lead
Officer

Start 
Date

Finish
Date

SMART 
Targets / Actions

 & Milestones

Status Update

Update the Quality System & 
retain the ISO 9001 standard

CW Ongoing Feb 2012

Regular review of IA processes & 
updates to the Quality System as 
necessary GREEN On course to be achieved

Further develop the use of 
IDEA to encompass more 
applications

CW Ongoing Ongoing

Add to repertoire of reports run 
for key financial & business 
systems (ongoing) GREEN Ongoing

Compare the assignment level 
self-assessments with 
customer questionnaire 
results and investigate any 
discrepancies 

CW Ongoing Ongoing Periodic reviews in-year

GREEN Ongoing

Risk Management

Review tree risk management 
arrangements at CBC AA June 2011 Oct 2011

Review systems, policies and 
procedures using SRBC report 
as control matrix.

Produce written report and 
improvement action plan (July 
2011)  

Conduct end of year review of 
actions implemented (October  
2011)

GREEN

This was subsequently incorporated 
within the Internal Audit review of 
maintenance regimes as part of the 
2011/12 Audit Plan and has now been 
completed  
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Project / Task Lead
Officer

Start 
Date

Finish
Date

SMART 
Targets / Actions

 & Milestones

Status Update

Emergency / Business Continuity Planning

Establish monthly liaison 
meetings to enable the flow of 
information between Shared 
Assurance Services 
Environmental Services as the 
key responder

AA Ongoing Ongoing

Schedule monthly liaison 
meetings & prepare agendas to 
include relevant actions, issues, 
feedback and monitoring 
information

Prepare and circulate minutes 
from meetings 
     

GREEN Implemented & ongoing

Update the Emergency Plans 
at both Councils to reflect 
structural & departmental 
changes & learning from 
recent simulation exercises 

AA April 2011 Sept 2011

Update structure & content of 
existing EP’s & issue hard 
copies 

Develop Rest Centre & Recovery 
Action Group appendices (CBC)

Update EP Control Centre 
Procedures & arrange awareness 
session for relevant officers 
(CBC)

Raise EP awareness with 
Customer Services Staff & Out 
Of Hours Contractor

Arrange for electronic versions 
on Inter/Intranets & the National 
Resilience Extranet (NRE)

GREEN Implemented

Implement the National 
Resilience Extranet (NRE) at 
both Councils

AA July 2011 July 2011

Identify users & provide training 
as necessary

Provide system administration 
function

GREEN Implemented
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Project / Task Lead
Officer

Start 
Date

Finish
Date

SMART 
Targets / Actions

 & Milestones

Status Update

Identify & agree additional 
alternative Rest Centres in 
South Ribble

AA June 2011 Sept 2011 Draw up MOU’s & incorporate 
within the EP GREEN Implemented

Develop and facilitate a Rest 
Centre test exercise at 
Chorley in conjunction with 
LCC Emergency Planning / 
Emergency Response Group 
& Active Nation

AA April 2011 Dec 2011

Participate in Planning Team 
meetings 

Undertake exercise and provide 
necessary support and 
resources 

GREEN Implemented

Undertake a combined 
Chorley Flood Action Plan / 
Croston Community Flood 
Plan exercise

AA Oct 2011 Oct 2011

Agree timetable and actions with 
other stakeholders on 
completion of Croston 
Community Flood Plan RED

The Head of Health, Environment & 
Neighbourhoods is now in a dialogue 
with Croston Parish Council to engage 
them in a joint exercise. In the meantime 
key staff have taken part in a multi-
agency flood plan simulation in 
November which provided validation of 
both Councils’ flood plans 

Support the South Ribble 
Multi-Agency Flood Group to 
finalise & implement the 
Borough Flood Action Plan

AA April 2011 Aug 2011

Complete the Plan for the 
remaining 8 flood risk areas

Forward Plan to LRF to complete 
Part 2 of the LRF Multi-Agency 
Flood Plan (MAFP)  

GREEN
Inputs from Shared Assurance Services 
are now finalised. Further inputs from the 
Drainage Officer in Environmental Health 
are now in progress.

Develop a programme to 
promote BCM to local 
businesses in both host 
Boroughs

AA Sept 2011 Dec 2011

Review of Web site content & 
undertake publicity campaign to 
raise awareness

Facilitate an awareness seminar 
in conjunction with other 
agencies  

AMBER
This is now on hold pending the 
imminent release of new national 
guidance in this area.
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Project / Task Lead
Officer

Start 
Date

Finish
Date

SMART 
Targets / Actions

 & Milestones

Status Update

Update & Test Business 
Continuity Plans (BCPs) 
following restructures at 
SRBC 

AA April 2011 February 
2012

Update core BCP to incorporate 
critical service and 
supplementary plans & new 
“loss of building plan”. Ensure 
alignment with DR Plan. 

Issue hard copy & electronic 
versions on CONNECT as 
appropriate (September) 

Compile incident specific 
appendices for fuel shortage & 
pandemic flu (December)   

Arrange test exercise (February 
12)

GREEN On course to be achieved

Update & Test Business 
Continuity Plans following 
restructures at CBC AA April 2011 December 

2011

Undertake facilitated 
development sessions to 
produce building-based BCP’s 

Issue hard copy & electronic 
versions on LOOP as appropriate 
(September)

Compile incident specific 
appendices for fuel shortage & 
pandemic flu
(December)

Arrange test exercise 
(December)

GREEN On course to be achieved
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Project / Task Lead
Officer

Start 
Date

Finish
Date

SMART 
Targets / Actions

 & Milestones

Status Update

Insurance
Update & distribute Insurance 
Manuals at both host 
authorities as a means of 
publicising the Insurance 
Service

AA July 2011 Sept 2011 To be agreed RED This has been postponed to enable the 
new insurance arrangements to be taken 
into account. Revised date March 2012.

Complete a nine month 
extension of current Long 
Term Agreements (LTAs) for 
CBC’s insurance Portfolio 

AA April 2011 April 2011

Agree extension with Director of 
Transformation & obtain 
necessary Member approvals 
and exemption of CPRs 

GREEN Implemented

Oversee the exercise for the 
procurement of new long-term 
insurance agreements by both 
councils

AA April 2011 Jan 2012

Project / procurement plan  (April 
2011)

Agree selection criteria (May 
2011)

Finalise proposal & arrange 
OJEC publication 
(June 2011) 

Issue ITT (June 2011)

Tender deadline
(end September 2011)

Evaluation report to officers

Recommendation report to 
members for approval 
(November 2011)

Make appointments & place 
covers 
(December 2011)

GREEN Implemented
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Project / Task Lead
Officer

Start 
Date

Finish
Date

SMART 
Targets / Actions

 & Milestones

Status Update

Financial Services As A Whole

Construct and deliver 
financial training packages for 
Members and Budget Holders 
to include use of systems, 
process improvement and 
financial management 
techniques.

SG April 
2011 

Sept
2011

Consult customers

Identify priority issues for 
customers and Shared Services

Produce packages

Deliver training

GREEN

COMPLETE - The intranet has been 
updated with CIPFA’s A Comprehensive 
Guide to Local Government Finance 
2011.  Some packages and training have 
been delivered particularly with regard to 
topical subjects e.g. Statement of 
Accounts.  Training packages and 
training is being delivered in the run up, 
and during, the course of the annual 
accounting cycle.  It is considered that 
this timing throughout the year makes 
the training more relevant and topical 
and therefore more effective.  The latest 
round of training is being done via the 
CIVICA User Groups for Final Accounts 
preparation.  This project is now 
complete for 2011/12 but will be 
continued as part of the 2012/13 BIP 
project to improve system and process 
compliance and improve productivity and 
efficiency both within SFS and 
throughout financial processes.  On 
going training with be a key element of 
this project where necessary either 
delivered in person or via intranet self 
serve packages/modules.

Ensure compliance with 
Service Reporting Code of 
Practice for Local Authorities 
including process 
improvement to facilitate the 
most efficient and effective 
data collection and 
publication processes

SG April
2011

December 
2011

Consult customers and 
communications staff

Set up templates for publication 

Identify issues and re-currant 
issues problems/problem 
solving approach

Conduct training to solve 
problems

GREEN COMPLETE
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Project / Task Lead
Officer

Start 
Date

Finish
Date

SMART 
Targets / Actions

 & Milestones

Status Update

Base Budget Review at CBC 
and SRBC based on 
subjective analysis of the total 
cash budget

SG April
2011

July 
2011

Initial subjective analysis to 
establish de minimis level / 
scope of review.
Examination and research - 
matching output/outcomes to 
optional additional expenditure 
invested.
Consider more cost effective 
options.
Consultation process - Conduct 
Star Chambers or other 
appropriate forum

GREEN
COMPLETE - Will be continued as an on 
going exercise in 2012/13 at both 
Councils as part of each of the budget 
efficiency programmes.

Accountancy Services

Provide a common 
partnership platform for 
Management Accounting 
processes, Budget Monitoring 
and Budget Preparation – 
Revenue and Capital

Review of monthly/quarterly 
close down procedures with 
reference to new requirement 
Enhanced Local Government 
Accrual Reporting (ELGAR) 
programme.

Extension of 2010/11 project 
to develop maximise the 
functionality of the new and 
developed FMIS at SRBC and 
CBC respectively.

MJ / JB April 
2011

December 
2011

Identification of processes that 
do not add value

Establish most efficiency and 
effective processes

Consult with customers and 
stake holders

Implement

GREEN     

COMPLETE - The two Management 
Accounting processes are currently 
being run within the same FMIS.  The 
reporting tool within the system has been 
developed to generate to produce 
automated budget holder and senior 
management monthly reports.

The final stage of the project before 
detailed implementation is commenced in 
2012/13   

The Team has concluded that the 
optimum budget management routine 
would include quarterly close down 
arrangements and be based on monthly 
projected out-turn reports – This 
conclusion is currently being translated 
into procedures notes and on-going work 
with regard to the forthcoming SFS staff 
development and succession planning 
restructure.
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Project / Task Lead
Officer

Start 
Date

Finish
Date

SMART 
Targets / Actions

 & Milestones

Status Update

Close down the accounts of 
both Councils in accordance 
with International Financial 
Reporting Standards (IFRS)

GW April 
2011

June
2011

Consultation with External 
Auditors

Comply with the Code of Practice 
for Local Authority Accounting

Comply with Closure of Accounts 
timetable

GREEN

COMPLETED – The Councils’ external 
auditor reported the project as a 
‘significant achievement’ within their 
Annual Audit letter.

Preliminary Joint Bank Tender 
preparation
(Contact effective from April 
2013)

GW Jan 2012 March 
2012

Agree strategy for Tender 
preparation.
Collect data.
Assess implications for both 
Councils.

GREEN On Track 

System Development & Exchequer Services

Explore the feasibility of 
extending the new platform 
for delivering the Financial 
Management Information 
System to other parties 
outside of the Partnership

LH April 2011 Sept 2011

Assess resources implications 
with regard to implementation 
and sustainability

Further test multi company  
system operations and 
responsibilities e.g. Disaster 
recovery outside the Partnership

Soft Market testing

GREEN

The SFS Team has been selected to lead 
a Lancashire wide project that will seek 
to quantify, within a business case, the 
efficiencies to be gained from a proposed 
Lancashire wide financial systems 
hosting option.  This will be considered 
in the first instance by Lancashire Chief 
Finance Officers at the end of March 
2012.
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Project / Task Lead
Officer

Start 
Date

Finish
Date

SMART 
Targets / Actions

 & Milestones

Status Update

Implementation and 
development of the Asset 
Accounting, Budget and 
Payroll Budgeting  Modules 
within CIVICA

LH April 2011 Jan 2012

Consult Partnership internal and 
external customers

Process re-engineering

Test systems

Implement including training

GREEN

Assessment of these new modules has 
now been completed. Implementation of 
the Budget Modules will be suspended 
pending further development work from 
the supplier as the current solution 
would not add value to our processes. 
We are working with the supplier on this 
development in light of the Lancashire 
wide FMIS hosting project (referred to 
above).  Asset Accounting module 
assessment has identified the need to 
complete the SerCoP work before 
implementation so a new target date of 
Jan 2012 is required to bring it in to line 
with SerCoP implementation timescales.

Set up Joint Financial 
Management Information User 
groups to enhance customer 
training and satisfaction

LH Sept  2011 March 
2012

Consult customers

Set up group terms of reference 
and timetable

GREEN

This project is ahead of schedule as user 
groups have started.  They have been 
used to: communicate new version 
releases; promote system compliance 
and performance improvement; provide 
training, advice and procedure notes for 
the forthcoming year end accounts 
closure process.

Procurement Services

The Chest E-tendering 
systems – the Chest is in 
place however the process 
needs to be  developed and 
embedded into core business

JH April 2011 March 
2012

Complete pilot period within 
procurement

Raise awareness, training and 
roll-out if, and as, appropriate 

GREEN

Pilot completed.  The Chest is effectively 
embedded at both Councils and is used 
for all intermediate and High Value 
procurements via the procurement team.  
All updated relevant procurement 
documentation and guides have a 
signpost to the Chest on the respective 
Council websites for suppliers. 
Procuring officers across are allocated 
“collaborator” roles when appropriate,  
and have accessed tenders and quotes 
via the system electronically.
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Project / Task Lead
Officer

Start 
Date

Finish
Date

SMART 
Targets / Actions

 & Milestones

Status Update

Develop and implement Model 
Templates for Pre-
Qualification, Request for 
Quotation and Tender 
documents

JH April 2011 March 
2012

Research best practice

Develop template docs

Publish and promote

GREEN

A template ITQ document has been 
developed and has been used on 
numerous occasions with the Chest. 
Additionally various template PQQ and 
other docs have been researched which 
can be adapted for individual projects. 
For the time being, it is considered 
appropriate to keep these documents 
within the procurement team and provide 
advice as appropriate. 

Evaluate, implement  and 
publish a range of Model 
Conditions of Contract

JH April 2011 March 
2012

Research best practice including 
consideration of NWIEP 
standard docs

Consult with Legal

Develop template docs

Publish and promote

GREEN

Working with Legal services at both 
authorities NWIEP standard docs have 
been reviewed, updated and agreed and a 
Conditions Pack has now been published 
on the Procurement section of the Loop 
and Connect for access and use by 
officers.
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APPENDIX 2 – PERFORMANCE TARGETS 2011/12

SHARED ASSURANCE SERVICES

Key                                        
Measures

Lead     
Officer

CBC/      
SRBC/         

SS

Actual              
2010/11

Target 
2011/12

Target            
to date 
2011/12

Actual            
to date 
2011/12

Status Comments

Assurance Overall

Assurance Staff 
Satisfaction GB N/A N/A N/A N/A N/A NM Annual Indicator

Internal Audit

CBC 98.5% 100% 80% 88% GREEN Above target

SRBC 106% 100% 69% 61% RED See body of report% Planned Time Utilised CW

SS N/A 100% 65% 82% GREEN Above target

CBC 92% 92% 76% 63% RED See body of report

SRBC 95% 92% 76% 57% RED See body of report% Audit Plan Completed CW

SS N/A 92% 56% 50% RED See body of report

CBC 99% 97% 97% 100% GREEN Above target

SRBC 98% 97% 97% 100% GREEN Above target
Percentage of 
Management Actions 
Agreed

CW

SS N/A 97% 97% 100% GREEN Above target
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Key                                        
Measures

Lead     
Officer

CBC/      
SRBC/         

SS

Actual              
2010/11

Target 
2011/12

Target            
to date 
2011/12

Actual            
to date 
2011/12

Status Comments

CBC 69% 100% 100% 64% RED See body of report

SRBC 89% 100% 100% 89% RED See body of report
% of Agreed Management 
Actions Implemented CW

SS N/A 100% 100% 67% RED See body of report

CBC 68% 100% 100% 50% RED See body of report

SRBC 74% 100% 100% 67% RED See body of report
Of the Agreed 
Management Actions 
Implemented - % 
implemented On Time

CW

SS N/A 100% 100% 33% RED See body of report

CBC 91% 90% 90% 93% GREEN Above target

SRBC 90% 90% 90% 93% GREEN Above target
% customer satisfaction 
rating – assignment level CW

SS N/A 90% 90% 88% AMBER See body of report

Risk Management

Average customer 
satisfaction score per 
insurance claim (max 5.0) AA N/A 4.7 4.7 4.7 4.7 GREEN On target
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SHARED FINANCIAL SERVICES

Key Measures Lead  
Officer

Actual     
2010/11

Target 
2011/12

Target            
to date 
2011/12

Actual            to 
date 2011/12 Status Comments

Finance As A Whole

Customer Satisfaction SG Last survey in 
2009/10 90% N/A Not measured 

yet N/A For reference 82% was achieved in 
2009/10

Financial Services Staff Satisfaction SG 81% 95% N/A Not measured 
yet N/A To be measured during 2011/12

% of professionally qualified finance 
staff as % of total finance staff (vfm 
Secondary 1)

SG 25% 18% 18% 26% GREEN Target Exceeded

Accountancy

Over/Underspends within 1% of 
manageable/cash revenue budget SG 3.1% <1.0% <1.0% SRBC 1.04%

CBC 3.40% RED
Councils reducing costs via budget 
efficiency programmes and to address 
budget gaps in the Medium Term  
Financial Strategies

% variation between the forecast 
outturn at month 6 and the actual 
outturn at month 12 (VFM Primary 3) SG 120% 5% N/A Not measured 

yet N/A To be measured at year end

15 working days from period-end 
closure to the distribution of financial 
reports (VFM Primary 2)

MJ/JB N/A 100% 100% 93.75% RED
Improved position from both previous 
performance reports from 83% to 91.5% 
and now to 93.75% as all subsequent 
reports have been sent out on time

Achievement of Prudential Indicators GW 100% 
compliance

100% 
compliance

100% 
compliance

100% 
compliance GREEN On Target
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Key Measures Lead  
Officer

Actual     
2010/11

Target 
2011/12

Target            
to date 
2011/12

Actual            to 
date 2011/12 Status Comments

Year end statutory accounts to 
contain no material errors and have 
an unqualified audit opinion

SG 0 0 0 0 GREEN ACHIEVED

Statutory Grant Claims and Returns to 
be submitted on time MJ/JB/GW 85% 100% 100% 88.46% RED

The RA forms were submitted late for 
both Councils.  This was caused by the 
additional workload created by IFRS 
with particular regard to staff being 
unfamiliar this time round with the new 
process.  This position has improved 
from 85.6% in the last performance 
report as all returns since the last report 
have been submitted on time

Achievement of industry investment 
benchmarks GW CBC = 0.65%

SRBC = 1.12%

Out perform 
London Inter 

Bank Bid 
Rate (LIBID) 

by 10%

Out perform 
London Inter 

Bank Bid Rate 
(LIBID) by 

10%

LIBID = 0.48%
CBC = 1.03%

SRBC = 1.06%
GREEN

Target of 0.48% exceeded. (N.B. 
coincidentally same rate achieved at 
both Councils)

Systems Development & Exchequer Services

Supplier Payment within 30 days 
(local indicator) (linked to AVFM 
Secondary 10)

LH 98.09% 98% 98% 89.10% RED

Target not achieved mainly attributable 
to non compliance by users and new 
staff unfamiliar with processes due to 
staff turnover in SFS.  A process of 
publicising the importance of system 
compliance has been undertaken and 
this continues where necessary.  All 
delays within SFS have been resolved.  
This is a high priority and the target is 
already greatly improved from 71.35% 
previously reported.  This will take time 
to be reflected in the reported 
cumulative KPI figures.  The latest 
monthly result is 97.5% improved from 
96.15% in the last report.
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Key Measures Lead  
Officer

Actual     
2010/11

Target 
2011/12

Target            
to date 
2011/12

Actual            to 
date 2011/12 Status Comments

Supplier Payment within 22 days 
(local indicator) LH 91.94% 85% 85% 81.90% AMBER

Target not achieved mainly attributable 
to non compliance by users and new 
staff unfamiliarity with processes due to 
staff turnover in SFS.  A process of 
publicising the importance of system 
compliance has been undertaken and 
this continues where necessary.  All 
delays within SFS have been resolved.  
This is a high priority and the target is 
already greatly improved.  This will take 
time to be reflected in the KPI figures as 
cumulative results are reported.  The 
latest monthly result is 93.0% which is 
GREEN an improvement from 92.67% 
since the last report.

Supplier Payment within 10 days 
(local indicator) LH 61.67% 50% 50% 52.80% GREEN

This KPI has been brought back on 
target.  The actual monthly result is 
61.5% which exceeds the target.

% of supplier payments by electronic 
means (VFM Secondary 7) LH 93.62% 92% 92% 91.20% AMBER

Current monthly result as at the end of 
January have improved and are now 
GREEN.  This KPI has been improved 
upon since the implementation of the 
new FMIS project and continues to have 
a positive direction of travel.  A report 
highlighting where improvements can 
still be made is now generated by the 
system to continued action can be 
taken.

% of remittances to suppliers by 
electronic means LH 93.04% 87% 87% 82.00% RED

This KPI is red due to the proportion of 
remittances sent electronically at SRBC.  
Previously faxed remittances were 
classed as electronic but these are no 
longer used.  Continued development of 
the new system will improve the number 
of electronic remittances.  The direction 
of travel is a positive one, the previously 
reported figure was 80.70%.  The result 
for the month of January is 84.3% which 
is AMBER. 
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Key Measures Lead  
Officer

Actual     
2010/11

Target 
2011/12

Target            
to date 
2011/12

Actual            to 
date 2011/12 Status Comments

% of Financial Systems availability LH 99.93% 99.5% 99.5% 99.95% GREEN Target Exceeded

Procurement Services

Professionally qualified staff as % of 
total procurement employees (vfm 
Secondary 1)

JH 67% 33% 33% 67% GREEN Above target

LIB/P12 Satisfaction with the 
corporate procurement function JH Last survey in 

2009/10 87% 87% Not measured 
yet N/A For reference 94% was achieved in 

2009/10

Number of Council’s Top 10 suppliers 
(by spend value) who have formal 
partnership/framework agreements 
with the authorities 

JH 90% 100% 100% Not measured 
yet N/A To be measured at half year and year 

end


