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1. Report Structure  
This report forms part of the appendices of ‘Corporate Monitoring Report’ update to the Cabinet 
for the period Quarter 2 (July – September 2019).  Cross references are made within the Cabinet 
Report to refer to sections containing more detail within this document. 

This report reflects the Corporate Plan structure as approved February 2019 and is broken down 
in to four sections:

 Excellence and Financial Sustainability;
 Health and Wellbeing;
 Place;
 Our People (internal priority).

Within each section is every programme and project that the Council has set out to deliver. Each 
project and any available performance indicator or measure is reported in this document. 

Each project reports on:

 Quarter 2: The activities that have been delivered and progress up until September 
2019;

 Going Forward: Any specific activities undertaken since September that provide a 
relevant update on how performance is being managed/improved where appropriate.  It 
also reflects any changes or impact on the revised Corporate Plan;

 Notable factors with potential to impact success: Any key issues or risks that could 
impact on the ability to deliver the project that needs to be highlighted to ensure 
performance is managed. 

The development of this document will be an ongoing process over the coming months.  This is 
to ensure that the report is as accessible as possible and provides the right information that the 
Cabinet, Scrutiny Committee, Members and residents need in order to ensure the Council is 
performing well. 
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Corporate Plan (Feb 2019)
The programmes reported in this report 
relate to the existing Corporate Plan:

 The Council’s Investment Portfolio;
 Transformation;
 New Business Models and Shared 

Services with Chorley Council.

Going Forward 
Excellence, Investment & 
Financial Sustainability
Excellent services and a strong 
financial position that enables us to 
invest in the right way.

As a Council, we want you to feel 
confident we use the resources available 
to us to provide the services you told us 
you need and that we manage our 
finances well to enable us to invest in 
communities.

As the Council moves forward, projects 
and activities that are reported will form 
part of the Council’s refreshed priorities of:

 We will make effective investment and 
use of our assets;

 Customers of the Council can expect 
the highest standards of service and 
when they need us they have a good 
experience;

 We will develop new business models and approaches, including shared services.

How Are We Performing?
Below are key performance indicators that demonstrate how well our services are currently meeting 
their objectives and targets:

% of Council 
Tax Collected

57.4%

ON TRACK
Target: 97.5% (annual)

Number of 
Complaints Received

23

OFF TRACK
Target: Under 20

Complaints as a %
of Total Contacts

0.09%

ON TRACK
Target: 2%

Last quarter: 0.15%
This time last year: 

0.08%

% of calls answered 
within  90 seconds

49%

SUCCEEDING
Target: 40%

Last quarter: 20%
This time last 

year:37%

% of Business Rates 
Collected

59.0%

ON TRACK
Target: 98% (annual)

% of  Complaints 
Upheld

22%

OFF TRACK
Target: 20%

Last quarter:13%
This time last year:24%

Number of Compliments 
Received

16

SUCCEEDING
Target:15

Last quarter: 9
This time last year: 15

% of calls abandoned 
before being answered

14%

SUCCEEDING
Target:15%

Last quarter: 38%
This time last 

year:25%
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The Council acts on the feedback it receives from residents. The case studies below illustrate how we respond to complaints and 
feedback. 

Customer Feedback - Case Study
Garden Waste Direct Debits 
Background
Upon inception of the Garden Waste subscription fee for 2018/2019 we had 24,241 sign-ups to the service. Of these 24,241 subscriptions there were 15,422 
online subscriptions and 8,688 subscriptions via the Gateway contact centre. 

One of the frequent complaints and queries we received during this first year was why there was no option for direct debit. We initially advised customers 
they would need to contact again either online or via phone contact at some point from 2nd January 2019 in order to subscribe to this years’ service

You Said:
“Can I sign up to the Garden Waste Subscription Service using Direct Debit? This means I would not need to ring up to subscribe each year”
We Did:
This was an issue that was raised with Neighbourhood Services and IT when feeding 
back on the success of the first year. Initial meetings established that a direct debit 
service would be would be necessary to improve the experience of the customer and 
improve retention rates. The chosen provider was GoCardless.

Conclusion
The implementation of the direct debit service for this year has generated 7,438 sign-
ups. Contacts in 2020/2021 should be reduced significantly as a result of the direct 
debit sign ups this year.

The percentages of sign-ups for the direct debit service in its first year is 30% of total 
sign-ups. Feedback from customers about a direct debit service indicates a positive 
effect on customer satisfaction
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Customer Feedback - Case Study
Pest Control Visits 
Background

Pest Control calls make up the majority of Environmental Health calls that Gateway take. Especially around the summer months a high volume of those calls 
will be regarding Wasp/Bee treatments. The established process for Wasp/Bee treatments was to take an initial non-refundable site survey payment of £20. 
Once a Pest Control officer had visited the customer’s address they would then ring up through to Gateway and make a following payment of £22 for the 
treatment.

However, we had a number of complaints regarding the waiting times that customers experienced as they would come through to the same lines as all other 
customers therefore experiencing wait times to speak with the next available Gateway officer.

You Said:
“When I call up to pay for my pest control visit I end up waiting in a queue for a long time”

We Did:
Initial response was to develop a system whereby the Pest Control officer would get in contact with Gateway by ringing the main switchboard and we would 
then hold until a Gateway officer became available and pass through directly – therefore skipping any waiting times.

This still presented problems in that whilst holding for an available agent it would mean other calls to switchboard would back up. 

It was later established that a new, more efficient way of working was required. Initial meetings between Gateway, Environmental Health and ICT established 
that new technology would improve the system dramatically.

Handheld devices and a wireless payment system were developed which the Pest Control officers will be able to use. 

Conclusion
Pest Control officers will visit the jobs and use the new technology to establish how much the customer has left to pay and take the transaction without 
having to liaise further with Gateway. Therefore completely eradicating the long wait times previously complained about.

The feedback from Pest Control officers is that this system is much more efficient, works consistently and provides a more professional service.
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The Council’s Investment 
Portfolio 

Percentage Occupancy Rate of the 
Council’s Current Investment Estate

97%

SUCCEEDING
Target: 95% 

Worden Hall 
Overall Performance: ON TRACK 

Quarter 2: A five week consultation 
programme with stakeholders and park users to 
feedback on three identified options for Worden 
Hall, ended on Monday 16th September 2019. 
Over 500 people responded to the consultation 
exercise.

Going Forward: Cabinet received a report and 
agreed to undertake further detailed modelling and 
appraisal of Option 1 (Community Use) and Option 
2 (small weddings/events venue) with a finalised 
recommendation and implementation plan back to 
Cabinet in January 2020.

Notable factors with potential to impact 
success: As with all consultations, it is essential 
that expectations are managed with what can be 
achieved and implications for each model. 

Strategic review of Business 
Case for South Ribble Home 
Build Proposal 
Overall Performance: ON TRACK

Quarter 2: The geo-technical desktop study 
(preliminary study to evaluate likely ground 
conditions and any significant geo-environmental 
issues) has now been completed. We are still 
awaiting the environmental study which is due 
imminently.  

Going Forward: The business plan and options 
appraisal has been commissioned and shall be 
reported to Cabinet in November 2019

Notable factors with potential to impact 
success: Any adverse ground conditions could 
render the development inviable.

Phase 2 Business and 
Conference Centre 
Overall  Performance ON TRACK

Quarter 2: The Canteen Area plans for design 
have commenced, looking at the new access area 
for the Conference and Business Centre and the 
kitchen. The Second Access/Egress for DWP 
works was been completed in September 2019. 
DWP were consulted and instructed on how the 
doors work.

Going Forward: Discussions are underway 
regarding the 'staff canteen' and a potential new 
location within the Civic Centre. Work on the 
Canteen Area has been agreed to be started in the 
next financial year.

Strategic asset review of Surplus 
Sites 
Overall  Performance ON TRACK

Quarter 2: As there has been staff shortages within 
the estates team, it has been agreed with the 
Portfolio Holder for Finance, Property and Assets to 
defer the Cabinet report to November 2019.

Going Forward: The Cabinet report in November 
2019 shall set the strategy and budget for the 
review to be completed which will then be reported 
back to Cabinet with recommendations for surplus 
sites to be considered at the Cabinet meeting in 
March. 
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Transformation Programme 

% of self-service channel access vs 
phone/face-to-face

21%

ON TRACK
Target (March 2021): 40%
Baseline (2018/19): 18%

Number of Customer 
Journeys Mapped

36

ON TRACK
Target: 50 (Annual) 

Number of Service Reviews Carried 
Out in Preparation For Customer 

Excellence Awards
5

SUCCEEDING
Target: 4

Implement Recommendations from Strategic Digital Review
Overall Performance: ON TRACK 

Quarter 2: In this Quarter, the Council has:

 Partnered with Lancashire Adult Learning to deliver an Introduction to Digital training programme, 
focusing on reducing digital exclusion for those from vulnerable backgrounds;

 There has been significant enhancements to the Council’s Business Continuity and Disaster 
Recovery capabilities, reducing risk and associated recovery costs to the Council;

 The Council has been re-accredited to the Public Sector Network providing access to digital 
services from Department of Works and Pensions (DWP), Police and Cabinet Office for another 
year;

 Wi-Fi upgrades are now complete for the Market, Civic Centre and Depot, providing free 
superfast internet access for officers, members, visitors and residents;

 An upgraded Microphone and Audio Visual system has been delivered, acting as an enabler for 
open democracy by providing the foundations for webcasting and audio casting;

 Several Closed Circuit Television (CCTV) cameras have been upgraded to improve resident 
safety.

Going Forward: ICT Service has been working with Procurement to deliver a Contracts Management 
System. This has been developed in house using existing resources and is due to go live in October. ICT 
are testing infrastructure to enable mobile payments by officers, working with Environmental Health 
Officers to deliver the system. Testing is currently underway for the Cloud based Confrontation Register 
and testing will begin for the IDOX (product name) Mobile apps for Planning and Planning Enforcement.

Improve customer experience via customer journey mapping 
Overall Performance: ON TRACK 

Quarter 2: There has been five Customer Service Excellence Self-assessment reviews 
completed with the following departments: Homelessness, Planning, Revenues, Benefits and Gateway.

Going Forward: There has been initial meetings arranged with Strategic Housing and Environmental 
Health departments to go through their self-assessments.   

Notable factors with potential to impact success: Resourcing is critical to ensure mapping can be 
completed.
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New Business Models Including 
Shared Services Shared Services with Chorley Council

Overall Performance: ON TRACK 

Quarter 2: Councillors in both Chorley and South Ribble have agreed to extend shared 
services across both authorities in September 2019. There will be a significant shift in how 
the authorities are structured providing more resilience, opportunities to improve services and better 
value for money for residents. The Councils also agreed to progress a review of the Exchequer and 
Financial Systems team and the Management Accountants team to further improve the shared financial 
services arrangement

Going Forward:  An implementation team will be established and staff consultations will commence in 
October 2019. The implementation team will manage the implementation of Phase 1 services.

Notable factors with potential to impact success: Frequent communication is ongoing to ensure that 
relationships remain strong.
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Corporate Plan (Feb 2019)
The programmes reported in this report relate to the existing 
Corporate Plan:

 Green Links, Parks and Campus: Health, Leisure and 
Wellbeing delivery model focused on prevention and 
intervention;

 Homelessness and Independent Living Support;
 Lancashire Mental Health Strategy;
 Social Isolation and Loneliness;
 Support for Volunteer and Communities;
 Deliver the Borough’s Air Quality Plan.

Going Forward
Health, Wellbeing and Safety
Residents are happy, healthy and safe, active and independent.

We are focused on doing what we can so that everyone in South 
Ribble has the choice to access support, advice and activities as 
well as accessing the right facilities both outdoors and indoors to 
maintain and improve their physical and mental wellbeing.

As the Council moves forward, projects and activities that are 
reported will form part of the Council’s refreshed priorities of:

 We have services and facilities in place that are accessible to 
all, providing the lifestyle for people to feel happy, healthy and 
confident;

 We continue to be recognised as a Dementia Friendly 
Community;

 We’re focused on activities that close the gap between 
communities where there are differences in wealth, health and 
learning opportunities (reducing social isolation, loneliness and 
inequality);

 We will actively work with partners across the public, private 
and 3rd sector, representing the residents of South Ribble so 
that they receive the best services.

How are we performing?
Below are the key performance indicators that demonstrate how well our 
services are currently meeting their objectives and targets:

% of Licenced Taxis Inspected
28.57%

ON TRACK
Previous Quarter:10.3%

This time last year: 10.12%

% of Licenced Premises Inspected
18.41%

ON TRACK
Previous Quarter: 17.2%

This time last year: 16.4%

% of Licenced Premises  Inspected 
that have not complied with 

requirements 
18.95%

ON TRACK
Previous Quarter: 34.61%
This time last year: 50.9%

Average Number of Days to Process 
a Housing 

Benefit Claim
15.2 days

SUCCEEDING
Target: 19 days 

Previous Quarter: 17.75 days
This time last year: 24.77 days
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Green Links, Parks and Campus: Health, Leisure 
and Wellbeing Delivery Model Focused on 
Prevention and Intervention

Number of  Visits to 
Leisure Facilities

207,112

SUCCEEDING
Last quarter: 195,687

Same time last year: 199,147

Number of km completed
of the Green Links

2.5 km

ON TRACK
Target: 7km (annual)

Signage and legibility
Improvements made across the 

Green Links
7km

ON TRACK
Target: 17km (annual)

Number of Improvements
made to Access Points on 

the  Green Links
5

ON TRACK
Target: 7 (annual)

Number of South Ribble residents 
taking part in Digital Training Sessions 

run by Lancashire Adult Learning 
13

ON TRACK
Target: 280 (annual)

Note: The low figure for quarter 2 was expected as the course 
only operates during the academic year.

Commence Next Phase of Borough Green Links
Overall Performance: ON TRACK 

Quarter 2: Within the Quarter, 2.5km of paths as part of the Green 
Links programme has been completed.  7km of signage and legibility is 
complete. Improvement works on 5 entrances to access points on the green links is 
complete.

Going Forward: Contracts have been let for 4km which will be delivered in the next 
Quarter and an additional 1 km will be delivered by Lancashire County Council 
Carrwood Road Scheme,

Develop Masterplan for Leyland Health Leisure and 
Wellbeing Site
Overall  Performance ON TRACK 

Quarter 2: Following a change in administration this project has been 
re-scoped, with a report going to Cabinet and Full Council. The report provided a 
full breakdown of costs, timescales, funding options, and recommendations on what 
can be achieved. A decision has been made to stand back from the current project, 
due to its cost and look at identifying a more sustainable way forward.

Going Forward: The Council will work with identified partners to develop a 
sustainable option for a viable new Leisure Centre in South Ribble. A sustainable 
investment plan for our existing Leisure Centres will be developed to ensure they 
are fit for purpose over the next 5 years. The aim will be to bring a sustainable 
option forward to Cabinet and Full Council before April 2020,

Scope Options for Leisure Delivery, Identify Preferred Option 
and Commence Delivery
Overall Performance: ON TRACK  

Quarter 2: A project team has been put together with staff from Legal, 
Procurement, Finance and Leisure. A consultant has been appointed from FMG to 
look at future management of the leisure sites along with an extension with the 
current management (Serco). Meetings are currently being held with regarding the 
extension and this will included potential cost saving options. 
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Green Links, Parks and Campus: Health, Leisure and 
Wellbeing Delivery Model Focused on Prevention and 
Intervention (cont.)

Continue Delivery of Major Parks Masterplan 
Overall Performance: ON TRACK  

Quarter 2: Work has been ordered for the replacement of 
log edgings at Worden and Farrington Park playgrounds. 
Tenders have been drafted and released for Worden, Leadale and 
Seven Stars playground refurbishments. The tender returns are due in 
November 2019 and a start on site planned for the New Year. 

Going Forward: Tender Documents for Hurst Grange Park Coach 
House are currently being drafted (award subject to a successful 
lottery bid).The lottery bid is being finalised for submission at 
the beginning of November. Future projects are the design and 
tendering of works to Worden Park overflow car park and 
improvement works at Tarn Wood, Penwortham.   

Notable factors with potential to impact success: Hurst Grange 
Park will be subject to competition on the outcome of the decision by 
the Heritage Lottery.

Commence work identified in Open Space Sports 
and Recreation Assessment and Playing Pitch 
Strategy
Overall  Performance ON TRACK 

Quarter 2: Initial meetings have been held with consultants from 
Knight, Kavanagh and Page (KPP) and Lancashire Football 
Association. KKP have provided an outline proposal to support the 
feasibility of developing a new football hub site in South Ribble. The 
Council has identified 3 locations for the hub, with one being the 
preferred site

The Council has set requirements of two 3G (Third Generation) football 
pitches, car park, changing facilities and a possibility of a Netball/Futsal 
indoor area and small fitness suite.

Going Forward:  A meeting will be held in November 2019 where KKP will 
have adapted the proposal to include cost plan/mock up and simple 
business plan.

Preventative and Educational Digital Health and 
Wellbeing Programme 
Overall Performance: ON TRACK  

Quarter 2: The project is progressing well with the following activities 
delivered within the quarter

 A full year’s programme of Digital Skills training has now been 
arranged with Lancashire Adult Learning. Courses up to January 
2020 are now being promoted with partners and over social media;

 Refernet has now been signed off by the Portfolio Holder and is 
due to go live in October 2019;

 Accessibility requirements for the Council website have been built 
into the technical specification currently being put together by 
Chorley and South Ribble Councils;

 Integration has been built with the National Charge point Registry 
to provide up to date EV charge station locations to South Ribble 
residents and promote the use of electric vehicles.

Going Forward: A clear set of deliverables have been agreed with the 
new administration and this project will go forward in the revised Corporate 
Plan. 
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Homelessness and Independent 
Living Support
Implement a New Service Delivery Model 
of Health Focused on Prevention
Overall Performance: ON TRACK 

Quarter 1: Revisited procedures with local prisons for 
referrals under duty to refer, completed a funding bid 
through Rapid Rehousing Pathway for rough sleepers, and 
reviewed and re-commissioned services for Sanctuary, 
Young Peoples Housing Advice, and Enhanced Floating 
Support. 

Number of Homeless 
Presentations

246

ON TRACK
Previous Quarter: 205

Same time last year: 210

Number of households  
relieved from  being 

homeless
17

ON TRACK
Previous Quarter:18

Number of people who are 
homeless and which we 

have full duty under the Act
12 new

ON TRACK
Previous Quarter: 13 

(9 new)

% of households 
that had homelessness

 prevented
84.68% 

(94 of 111)

ON TRACK
Previous Quarter:  
78.31% (65 of 83)

Number of families 
in B&B 

0

SUCCEEDING
Previous Quarter: 3

Numbers in temporary 
accommodation 

25

ON TRACK
Previous Quarter: 32

Total number of new
Rough Sleepers

3

ON TRACK
Previous Quarter: 3

Average number of days from Disabled 
Facilities Grant (DFG) referral from 

LCC to application
142

OFF Track
Previous Quarter: 94

Same time last year: 131
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Social Isolation and Loneliness

Number of additional 
local businesses signed up 

to the Dementia Charter 
(Cumulative figure) 

5

ON TRACK
Target: 15 (annual)

Continue to Deliver the Key Actions of the South Ribble 
Dementia Action Alliance 
Overall Performance: ON TRACK 

Quarter 2: Significant progress has been made throughout Quarter 2, more 
specifically this has included:

 A full alliance meeting taking place where there were presentations from Dr 
Penny Foulds on dementia research, NatWest on avoiding scams, and 
Happy Days Dementia Workshops on using nostalgic activities and design;

 111 Avacab taxi drivers becoming Dementia Friends and Avacab joined the 
Dementia Charter;

 Living Well Walk event management plan completed ready for the event to 
take place on 5th October at Longton Brickcroft. An updated Living Well 
Guide will be handed out at the Living Well Walk; 

 British Commercial Vehicle Museum joined the Dementia Charter as a result 
of the High Street Blitz.

Going Forward: Final plans have been approved for the Dementia Friendly garden 
at the Civic Centre with work set to commence soon. Work has also been underway 
to plan to develop a Dementia Friendly garden on Bent Lane, this has involved 
consultation with residents.

Notable factors with potential to impact success: The high street blitz has 
progressed slowly throughout this Quarter with only one additional member of the 
charter being achieved. There will be a push for more volunteers next Quarter 
along with a campaign to encourage more organisations to join the charter and 
individuals to become Dementia Friends.



HEALTH AND WELLBEING 

14

Support for Volunteers and Communities 
Review the Council Tax Support Scheme for 
2020/2021
Overall  Performance ON TRACK 

Quarter 2: Approval was given at Cabinet on 10th July 2019 to 
undertake a consultation exercise. Consultation with preceptors and 
residents has now taken place and closed on 27th September 2019.

Going Forward: The results have been collated and analysed and is 
due to go to Cabinet on 13th November 2019. The outcome of the 
consultation exercise is currently being prepared and is due to go to 
Council on the 27th November to approve the scheme for 2020/21. 
Enquiries are being made with our software supplier regarding system 
set up for the proposed changes to the scheme
Work With Partners to Deliver Actions Identified in 
the Volunteering Strategy
Overall Performance: ON TRACK 

Quarter 2: A new scope for the Project has been established in 
consultation with the portfolio holder and the senior responsible officer. 
The re-scoped project will be focused on:
 Standardising existing practises across the Council;
 Celebrating and recognising those who volunteer for the Council;
 Providing more opportunities for people to Volunteer with the 

Council, either on a regular basis or ad hoc;
 Policy for Employees and Volunteering.

Going Forward: Meetings have been set up with a number of existing 
volunteers and officers to consider platforms and processes on how we 
can support co-ordination and management of volunteers across the 
Council. The Council has sponsored the Community Awards and is the 
recognised organisation as sponsor for 'Volunteer of the Year'. The 
awards are to be hosted at the Civic Centre in January 24th 2020. Time 
Credits continues to progress with an application for funding to a local 
partner having been submitted and a response due shortly. On success 
of the award the proposal can continue with an anticipated start date of 
January 2020. 

Deliver the Borough’s Air Quality Plan 
Delivery of Actions Identified in the Air Quality Action Plan
Overall  Performance  ON TRACK

Quarter 2:  We are progressing a number of Actions identified in the Air 
Quality Action Plan.

 Work has begun on the new changing facilities at the Civic 
Centre;

 Salary sacrifice scheme progressing for electric vehicles.
 Two of the three road improvements are near completion.
 A new Air Quality and Climate Change post has been agreed 

and will be recruited over the next quarter.
 A members learning hours was held on Air Quality.
 The anti-idling campaign is progressing with information and 

education taking place in all schools.
 Representations have been made on the Central Lancashire 

Core Strategy about Air Quality.

Going Forward:  The on-site educational element of the anti-idling 
campaign will take place. A meeting has also been arranged with LCC 
to progress a number of actions which include traffic light sequencing 
and signage. The planning advisory note on Air Quality will be drafted 
and work will take place on a Supplementary Planning document on Air 
Quality.  Progress work on the feasibility of a link road on Tomlinson 
Road. A study will be undertaken to lay the framework on additional Air 
Quality monitoring in Penwortham and Lostock Hall.    

Notable factors with potential to impact success:  This project is 
dependent on our partnership with LCC and therefore subject to their 
timeframes and their ability to commit resources to this project.
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Lancashire Mental Health Strategy
Deliver Actions Identified from the MH2K Project
Overall  Performance ON TRACK 

Quarter 2: The initial task to re-establish an advisory panel 
of organisations has been completed and a reshaped action plan 
agreed.  This has broken down a number of actions in to manageable 
activities which will be addressed by the panel.  In the Quarter a brief 
was developed with support from Chorley and South Ribble Clinical 
Commissioning Group for a LGBT video resource, to be produced by 
students at Runshaw college. 

Going Forward: Development and production of the video is scheduled 
for between November 2019 and February 2020. The project has also 
undergone a refresh of its scope to outline the video development, its 
release and promotion. 

Notable factors with potential to impact success: This project is a 
partnership between organisations and is therefore subject to external 
pressures beyond the Council’s control, but strategies for mitigation are 
in place. 
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Corporate Plan (Feb 2019)
The programmes reported in this report relate to the existing Corporate 
Plan:

 City Deal and Plan for Successor;
 Central Lancashire Local Plan;
 Cuerden Strategic Site;
 Economic Strategy: Support for existing as well as new 

businesses;
 River Ribble Master planning;
 Housing Framework: delivery of a balanced housing market;
 Place Promotion;
 Raising community aspirations in relation to growth and 

improvements in the Borough;
 My Neighbourhood Plans.

Going Forward 
Place, Homes and Environment 
Our green spaces are valued and development is well managed.

We are focused on ensuring South Ribble remains a great place to live 
and work by protecting green and open spaces, safeguarding our 
environment, increasing the number of affordable housing and 
ensuring that development is managed.

As the Council moves forward projects and activities that are reported 
will form part of the Councils refreshed priorities of:
 We are focused on the environment, improving the air we breathe 

and having the right plans in place to safeguard and protect our 
natural environment;

 We will promote safe, secure dwellings that people can afford to 
live in and can call home;

 We will make sure that development in South Ribble is managed, 
so that we have a vibrant community; delivering improvements to 
our town centres, opening opportunities for people to get the jobs 
they want and supporting businesses to do well;

 We will continue to develop our wonderful parks, attracting 
investment to provide better facilities so that as many people as 
possible are able to enjoy them.

How are we performing?
Below are the key performance indicators that demonstrate how well our 
services are currently meeting their objectives and targets:

Number of Pre-Applications
Received

60

ON TRACK
This time last year: 54

% of Minor and Other Applications 
Decided in 8 Weeks

94.52%

ON TRACK
Last quarter: 93.48%

This time last year: 93.28%

% of Major applications decided in 13 
weeks or within Extension of time 

agreed
100%

SUCCEEDING
Last quarter: 77.78%

This time last year: 85.71%
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City Deal and Plan for Successor Programmes 

Act as an Enabling Authority Whilst Working with 
Partners and Developers to Increase the Rate of 
Delivery of New Homes and Commercial Floor 
Space by Unlocking City Deal Sites, and 
Prioritising Infrastructure Development.
Overall  Performance ON TRACK 

Quarter 2: The half year housing completions are on target, this 
includes 55 affordable homes. It was also noted on site visits that there 
were a significant amount of activity on development sites with many 
other homes close to completion.

Notable factors with potential to impact success: The progress of 
this project is heavily reliant on progress also being made by partners.  

Number of New 
Homes Delivered 

255

Number of New Affordable 
Homes Delivered 

55

Note: Housebuilding data is presented cumulatively as this is only 
measure at Q2 and Q4

Carry out a strategic review of projects listed in the 
City Deal Business and Delivery Plan 2017-20, Identify 
Priorities and Commence Delivery.
Overall  Performance OFF TRACK 

Quarter 2: The City Deal Review is ongoing and a piece of work has been 
undertaken to prioritise projects. This work has not however been approved by 
the City Deal Executive given the ongoing discussions regarding City Deal. 

Going Forward: Once the wider City Deal agreement is in place then the 
prioritization work will be considered by the City Deal Executive.

Notable factors with potential to impact success: City Deal projects 
continue to progress slowly, all being heavily reliant on partnership working.
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Scope and Prepare Masterplans for Key Centres in 
South Ribble, Including Consultation with Local 
Residents and Businesses, and Commence 
Delivery. 
Overall Performance: ON TRACK  

Quarter 2: Leyland Town Centre Masterplan – we are progressing 
through consultation to final draft. Meetings between the Director of 
Planning and Property and consultants has been arranged to agree the 
next steps.

Penwortham Centre Masterplan – we are currently waiting for 
Lancashire County Council (LCC)  to finalise their engineering 
proposals for Liverpool Road (post by-pass) before we commence our 
plans.  

Bamber Bridge Masterplan – this activity needs a steer from Members, 
a decision needs to be made for this Masterplan given some work has 
recently been done to Bamber Bridge Town Centre.  

Notable factors with potential to impact success: The progress and 
success of this project is reliant on other parties. Frequent 
communication is carried out to maintain mutual strategic direction, and 
consultation is to be carried out with local businesses.

Central Lancashire Local Plan  
Prepare and Consult on Issues and Options for the 
Central Lancashire Local Plan and Prepare Draft. 
Overall Performance: ON TRACK 

Quarter 2: In this Quarter, we are currently seeking consent from the 
respective Councils to go out to consultation with the ‘Issues and 
Options’ consultation. 

Going Forward: This will be a significant consultation with the general 
public, statutory undertakers and other interested parties as to the 
issues that the Local Plan should be considering and what options 
should be taken forward.  This consultation will run from 15th November 
until 14th February 2020

Notable factors with potential to impact success: There is potential 
that there is a lack of engagement with the consultation. The 
consultation will be as wide as possible and use new ways of reaching 
groups that possibly don’t fully engage, such as young people.  
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Cuerden Strategic Site  
Implement Phase 2 of the Employment and Skills 
Plan 
Overall Performance: ON TRACK 

Quarter 2: Lancashire County Council (LCC) have 
announced in the summer that their Cabinet has given the go-ahead to 
progress the Cuerden site. LCC are now in the process of selecting a 
development partner for the site. A revised planning application will be 
needed for the scheme due to the changing nature of the proposals. 
However, no application has been submitted yet. Work is continuing to 
make sure that development partners are aware of the need for 
Employment and Skills Plans, as are LCC. A set of Employment, Skills 
and Socio Economic Value (ESSEV) benchmarks has been established 
specifically for the Cuerden site, based on best practice. The ESSEV 
document has been shared with Members and is awaiting sign-off for 
publication. The new development partners will be engaged on 
Apprentice Factory support as soon as they are announced.  It has 
been agreed that this project will encompass the implementation of 
employment and skills plans on all the development sites in South 
Ribble, which meet the size criteria.

Notable factors with potential to impact success: The progress of 
this project is reliant on LCC driving the project forward, identifying a 
development partner and securing occupiers for the site.

Economic Strategy: Support for Existing As Well As New 
Businesses
Prepare and Implement a Central Lancashire
Economic Strategy and Align to City Deal 
(including supporting new and small businesses) 
Overall Performance: ON TRACK  

Quarter 2: The consultants have produced separate draft economic 
frameworks for South Ribble, Preston and Chorley.

Going Forward: The frameworks need to align with the emerging 
pillars of the Lancashire Industrial Strategy (LIS) and to inform the 
refresh of the Strategic Economic Plan (SEP) for Lancashire. The 
timescales need to align with the new central Lancashire Local Planning 
Framework as the strategy will inform the Local Plan and will sit 
alongside an updated Employment Land and Premises Study to form 
the evidence base. The emerging issues and priorities have been 
shared with Members and are awaiting their input. The project is on 
track to meet the Local Plan timescales, which will be after the 2020 
local elections.

Notable factors with potential to impact success: Progress of this 
project is dependent on partnership working and external influences. 

Number of High Level Jobs 
in the Borough

TO BE REPORTED 
QUARTER 3 

Number of Large, Medium, Small 
and Micro Businesses in the 

Borough

TO BE REPORTED 
QUARTER 3



PLACE 

20

River Ribble Master Planning
Prepare Masterplan for River Ribble Green Links 
Including Consultation and Implementing Priority 
Projects. 
Overall Performance: ON TRACK 

Quarter 2: Work has been undertaken to develop a brief that is subject 
to approval by Members. This work will be intrinsically linked to the 
Environmental Agency flood defence work which will deliver a large 
percentage of our intended outcomes.

Going Forward: This activity will be taken forward as part of the 
revised Corporate Plan. The masterplan is to be developed in-house, 
with the initial draft ready for consultation in Quarter 4.

Notable factors with potential to impact success: The success of 
this project is reliant on external partners and decisions. 

Housing Framework: Delivery of a Balanced Housing Market 
Deliver Actions Identified in the Private sector 
Stock Condition Survey.
Overall Performance: ON TRACK 

Quarter 2: The review of both stock condition surveys has now been 
completed, the data is now being analysed and actions to be delivered 
will by produced as scheduled in the project.

Going Forward: There has been an issue with the data in the 2019 
stock condition survey not in the same format as the previous survey in 
2012 however, this has now been resolved with BRE (Building 
Research  Establishment).

Notable factors with potential to impact success: The success of 
the project will depend on 2 factors, these are:

 Recommendations being approved by Council;
 Funding to implement findings of the survey.

Percentage of Total Housing 
Stock that are Empty 

(for six months or over)
1.38%

ON TRACK
Previous Quarter: 1.27%

Same time last year: 1.40%

Number of Empty Properties within 
the Total Housing Stock
(for six months or over)

690

ON TRACK
Previous Quarter: 633

Same time last year: 695
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Place Promotion
Develop South Ribble Programme for Festivals and 
Events, to Build on South Ribble’s Thriving 
Community Spirit.
Overall Performance: ON TRACK 

Quarter 2: Within the quarter the events programme for 2019-20 has 
continued to be delivered.  The events that where held during quarter 2 
include:

 Longton Village Market and Welcome Café;
 Lostock Hall dementia friendly Bob-In café;
 Taste of Leyland Food Festival;
 Longton Live.

Going Forward: The revised Corporate Plan seeks to develop a music 
festival/event to be hosted within the borough as part of developing its 
festivals and events programme. 

Notable factors with potential to impact success: A change in scope 
is being looked at with work ongoing to explore new models for 
organising and running events which may increase the resource 
requirements to meet demand of type and size of events. Due to the 
current incentive structure in place for working events on the weekend, 
there are a limited number of volunteers available. 

My Neighbourhood Plans
Deliver Projects Within the Agreed My 
Neighbourhood Plans.
Overall Performance: ON TRACK 

Quarter 2: Projects contained in My Neighbourhood Plans 
continued to be delivered, the outcomes for Quarter 2 include: 

 Successful 'In Bloom' competitions for Leyland, Penwortham, 
Western Parishes, Lostock Hall and Farington;

 Popular events held such as Leyland Festival, Longton Live, 
Taste of Leyland;

 There has been work ongoing to promote dementia awareness 
and reduce social isolation;

 A holiday hunger scheme to support vulnerable families.

Going Forward: A review of the My Neighbourhoods approach is being 
undertaken and a Cross Party Working Group has been established to 
identify recommendations on how it can be developed.  

Notable factors with potential to impact success: The delivery of 
projects is not expected to be impacted within the current year.  
However, the review of My Neighbourhoods is ongoing and there may 
be unknown impacts.
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Raising Community Aspirations in Relation to Growth 
and Improvements in the Borough 

In Collaboration with Partners, Deliver Actions 
Identified Within the Strategy.
Overall Performance: ON TRACK

Quarter 2: The Partnership's 
Leaders and Executive Boards have 
identified 3 key areas of focus to 
define the action plan for the 
Partnership over the next 12 months. 
These strands are:

Strand 1, Referrals and Pathways
Part A: Education, Skills, Aspirations 
(Growth):

 Develop initial skills/confidence;
 Preparedness for work;
 Developing aspirations;
 Advancing social mobility.

Part B: Health (Place):
 Early Action and Intervention;
 Integrated services;
 Community based approaches to 

self-care/management and 
prevention.

 
Strand 2, Connected Communities
Developing Volunteering 
(Connected):

 Recruitment (including skilled 
volunteering);

 Incentivised Volunteering / 
Engagement.

Strand 3, Communication and 
Culture
Part A: Internal 
Communications:

 Improve communication 
across the Partnership in the 
form of a Communication 
Strategy. How we can 
communicate more 
effectively as a Partnership.

 
Part B:External 
Communications:

 Wider communication in 
terms of organisations 
understanding what different 
services/opportunities are 
being delivered. Elements of 
this included reference to 
Refernet which provides a 
digital platform which details 
different services available 
to residents/service users.

Going Forward: 
Meetings have been set up with 
key stakeholders and partners 
at an operational level to define 
activities and agree actions to 
take forward. These will then 
form part of the action plan that 
can be monitored and 
evaluated.
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South Ribble Partnership - Big Do 2019 

The Big Do Event took place in September 2019 at BAE Academy of Skills 
and Knowledge.  The event was a great success, gathering all the 
Partnership’s members and wider stakeholders including key note speaker 
Maria Desmond, MBE and the MC for the day, Dave Guest from BBC North 
West Tonight. 

The purpose of the event was to:

 Launch the South Ribble Community Strategy 2019 -2024.The 
Community Strategy sets out a shared vision for South Ribble 
between communities, service providers and businesses;

 Set out areas of its work programme and encourage participation and 
collaboration.
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Corporate Plan (Feb 2019)
The programmes reported in this report 
relate to the existing Corporate Plan:

 Organisational Development;
 Apprentices.

Going Forward 
Our People and Communities
Strong and active communities where 
people are engaged and have a voice.

South Ribble has an amazing sense of 
community. We want to support 
communities to be able to shape what we 
do as a Council, as well as us supporting 
communities to take part in active 
democracy, decision making and leading 
activities within their communities that they 
want to provide.

As the Council moves forward projects 
and activities that are reported will form 
part of the Council’s refreshed priorities of:

 We invest in the people who work, 
volunteer and actively get involved with 
the Council, developing their skills, 
voice and confidence;

 Communities are able to get involved, 
have a voice and feel supported to 
make things happen in their community;

 The Council seeks innovative ways to 
ease the financial burden on residents.

How are we performing?
Below are the key performance indicators that demonstrate how well our services are currently meeting 
their objectives and targets.

Average Number of Lost 
Days to Sickness 

per FTE
2.28 days

ON TRACK
Target: 2 days

This time last year: 
2.17days

Average Number of 
Lost Days to Short-

Term Sickness per FTE
0.72 days

ON TRACK
This time last year: 

0.62 days

Average Number of Lost 
Days to Long-Term
Sickness per FTE

1.57 days

ON TRACK
This time last year:       

1.54 days

Number of Staff 
Leaving Involuntarily

0

SUCCEEDING
Dec 2018: 1

This time last year: 4

Number of Staff 
Leaving Voluntarily

7

ON TRACK
Dec 2018: 5

This time last year: 14

Number of Lost  Days due 
to Accidents 

29 days

OFF TRACK
No Target

Previous period : 2 days

Number of Days Lost 
due to Work Related 

Stress
0.18 days

No Target
Previous period: 

0.5 days
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Organisational Development
Bring Forward a Comprehensive Member 
Development Programme
Overall Performance: ON TRACK 

Quarter 2:  The Member Development Steering Group has 
held its first meeting, received a presentation from the North West 
Employers’ Organisation on the North West Member Development 
Charter and is starting to develop a strategy to achieve level 1 of the 
charter.

Going Forward: In addition to the Member Development Steering 
Group, a comprehensive Member development programme is in place 
and an evaluation of the Member induction process planned.

Notable factors with potential to impact success: 
It is important that our approach to developing Members is Member led 
and tailored to their individual needs.  Engagement with all Members 
will therefore be the key to success.

Apprentices
Apprentice Factory Phase 2
Overall Performance: ON TRACK 

Quarter 2: The Class of 2019 have now started their 
Apprenticeships at South Ribble Borough Council. After 
exceeding government targets for the number of Apprenticeships in 
2017, the Council continues to support the scheme with the introduction 
of the new cohort of six apprentices in 2019. The team of new 
apprentices have joined the Communications, Investment and Skills, 
Partnerships, Environmental Health and Building Control teams.  The 
qualifications that the Apprentices will study for include Digital 
Marketing, Business Administration, Regulatory Compliance and 
Construction and the Built Environment. 

Going Forward: The council will work in partnership with Runshaw 
College and Preston's College to deliver training courses and 
qualifications.

Notable factors with potential to impact success: An element of the 
project originally scoped for the Apprentice Factory Hub to be located 
within the Civic Café however, the renovation within the Civic Centre 
has not progressed in this area as planned and therefore additional time 
has had to be taken to explore other options. 

Number of Staff Undertaking 
Apprenticeships 
at the Council

TO BE REPORTED 
QUARTER 3

% of Council Staff undertaking 
Apprenticeship Qualifications

Target: 2.3% (National Public 
Sector Target)

TO BE REPORTED 
QUARTER 3


