APPENDIX 1 – CONFIDENTIAL
Refurbishment of Hurst Grange Park Coach House, Penwortham

Table 1 – Tenders Received for Building Works Element of the Project
	Tender
	Compliance with Spec? Pass/Fail
	Price
	Price Score (60%)
	Quality Score (40%)
	Total Score
	Suitability Questionnaire Pass/Fail

	8
	PASS
	£557,544.03 
	60.00
	40
	100.00
	PASS

	10
	PASS
	£604,624.68 
	55.33
	34
	89.33
	

	11
	PASS
	£598,939.55 
	55.85
	33
	88.85
	

	9
	PASS
	£619,634.61 
	53.99
	33
	86.99
	

	1
	PASS
	£727,402.35 
	45.99
	40
	85.99
	

	6
	PASS
	£763,872.00 
	43.79
	40
	83.79
	

	2
	PASS
	£774,477.00 
	43.19
	40
	83.19
	

	5
	PASS
	£784,883.57 
	42.62
	36
	78.62
	

	3
	PASS
	£882,577.62 
	37.90
	36
	73.90
	

	7
	PASS
	£770,251.28 
	43.43
	28
	71.43
	

	4
	PASS
	£896,624.41 
	37.31
	31
	68.31
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	Original Budget Delivery Phase
	Forecast Delivery Phase (Oct 20)

	Main Contract (Building Works)
	£590,185
	£557,544

	Building Works Contingency
	£50,018
	£50,018

	External Spaces Ancillary Works (Planting, Access Lighting, etc)
	£44,170
	£44,170

	Professional Fees 
	£33,500
	£33,500

	Other Contingency (Inflation allowance)
	£23,252
	£5,000

	Other Costs (Activities, Interpretation & Project Monitoring/Evaluation)
	£42,500
	£42,500

	Total
	£783,625
	£732,732




