
 
 

 

 

 

Decarbonisation works  

 

 

 

 

Purpose of the Report 

1. This report will request authority to spend £5,468,854.00 which includes £500,000 
partnership funding allocated in the Council’s capital programme and a grant received of 
£4,968,854.0000 from the BEIS Public Sector Decarbonisation Scheme to support the 
Decarbonisation works at the Council’s Leisure Centres, the Civic Centre and the Depot. 
Previously approved at Full Council on 22nd September 2021. 
 

2. The report will request approval to use the UK Leisure Framework direct award framework 
to complete the works.  

 
 
Recommendations to Cabinet  

3. That Cabinet authorises a spend of £5,468,854.00 which includes a grant of £4,968,854.00 
from the BEIS Public Sector Decarbonisation Scheme (PSDS) and £500,000 allocated in 
the Council’s Capital programme 
 

4. That Cabinet approves the use of the UK Leisure Framework to complete the 
Decarbonisation work 
 

5. That authority be delegated to the Cabinet Member for Health and Wellbeing to award the 
contract pursuant to recommendation 4. 
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Is this report confidential? No 



 
 

 
6. That a report will come forward to full Council in April 2022 on proposals for a wider 

investment scheme into the Council’s Leisure Centres. 
 
 
Reasons for recommendations 

 
7.  In accordance with the Council’s procurement rules a Cabinet decision is required to 

authorise a spend of over £100k. 
 

 
Other options considered and rejected 

 
8. The option of not committing to applying for the decarbonisation grant was considered but 

it was agreed the time and effort in submitting the bid was worthwhile, and the potential 
benefits towards the Council’s goal of net zero by 2030 was an opportunity that could not 
be missed. 
 

9. The grant award conditions require all work to be completed within 12 months, i.e. by the 
end of March 2023. The normal tender process would not facilitate the delivery of the 
project within a 12 month period, hence the recommendation to approve the use of the UK 
Leisure Framework.  

 
Corporate priorities 

10.  The report relates to the following corporate priorities: (please bold all those applicable): 
 

 

Background to the report  

 

11. Through the work of the Council’s climate change task group, the opportunity emerged of 
attracting significant new investment into six key Council buildings including the four 
Leisure Centres, the Civic Centre and the Council’s Depot, identified as the Big 6.  
 

12. Through a significant bidding process the Council has been successful in attracting a 
grant of £5,468,854 to South Ribble which includes £500,000 match funding from the 
Council.  

 

13. The Decarbonisation works planned will significantly reduce the Carbon footprint of the 
Big six key buildings within South Ribble Borough and will contribute significantly to the 
Councils net zero carbon emissions target by 2030. 

 
14.  As part of the conditions of the PSDS grant there is a need to delivery the improvement 

works and spend the money within the next 12 months. This is a particularly tight timescale 
and failure to deliver on the timescales would results in a non-compliance of the grant 
award conditions and potential result in non-payment of the grant funding.   
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The Proposal 
 
15. The table below shows the planned programme of Decarbonisation works Proposed 

includes the following highlighted in the table below.  
 

 
Building 

Proposed Works 
Timescale To be 

completed by 

1. Bamber Bridge 
Leisure Centre 

Solar PV 

28 February 2023 

  LED Lighting 28 February 2023 

  Motor replacement 28 February 2023 

  Motor Controls 28 February 2023 

  Ventilation 28 February 2023 

  Air Source Heat 
Pump 28 February 2023 

2. South Ribble 
Tennis Centre 

Renewable Energy 

28 February 2023 

  LED Lighting 28 February 2023 

  Air Source Heat 
Pump 28 February 2023 

3. Penwortham 
Leisure Centre 

Renewable Energy 

28 February 2023 

  LED Lighting 28 February 2023 

  Motor replacement 28 February 2023 

  Air Source Heat 
Pump 28 February 2023 

4. Moss Side Depot Ventilation 28 February 2023 

  Renewable Energy 28 February 2023 

  Install Electric 
Heating 28 February 2023 

5.Civic Centre Ventilation 28 February 2023 

  Air Source Heat 
Pump 28 February 2023 

6. Leyland Leisure 
Centre 

LED Lighting 

28 February 2023 

  Motor Controls 28 February 2023 

  Renewable Energy 28 February 2023 

  Air Source Heat 
Pump 28 February 2023 

 
16. The Proposed Decarbonisation works have also been taken to full Council for approval in 

terms of applying and accepting the grant and approval of the programme identified above. 

 



 
 

17.  As highlighted in the recommendations the proposal is that Cabinet authorise the 
spending of the PSDS grant including the Council contribution on the Decarbonisation 
works via the UK Leisure direct award framework.  

 

18. The Decarbonisation work will require careful programming to minimise any disruption or 
closure to any of the buildings involved. This is particularly relevant to the Council’s Leisure 
Centres which are used on a daily basis by the general public.  

 

19. However, while the definitive work program is yet to be finalised a discussion with 
contractors who have carried out similar works suggest the closures will be limited to days 
as opposed to months and every effort will be made to avoid any closures of the Leisure 
Centres, but where a minimal closure of the building is required connected to the 
installation of the new Air Source heat pumps only one Centre will be closed at any one 
time. 

 

20. The UK leisure Framework was developed by Denbighshire County Council with the aim 
of  providing a system of procuring leisure centre improvement works (and other buildings) 
through an effective, efficient and monitored means of implementation. 

 

21. The framework is periodically tendered and Alliance Leisure have won the contract in 
January 2022 for the second time. Denbighshire review and approve the use of the 
framework for each application. While Alliance Leisure manage contracts for the individual 
schemes employing a number of pre-approved contractors with a good track record of 
delivering similar works to complete projects under the framework.  

 

22. The use of the framework helps to ensure a timely, efficient delivery of the PSDS funding 
through use of contractors with a good track record of delivering similar projects. 

 

23. Leisure Energy, who have assisted the council in securing the grant funding, and have 
delivered similar scheme in Hyndburn, Ashfield and Buxton among others are approved 
as a contractor under the framework and it has been proposed that they will manage the 
design and delivery of the PSDS decarbonisation works.  

Risk 

24. As part of the Decarbonisation programme there will a full risk management strategy 
implemented. The principle risks revolve around the acquisition of plant and a timely 
implementation of the decarbonisation works.  

Comments of the Statutory Finance Officer 



 
 

25. These budgets are included within the capital programme as approved at Council in 

February 2022 

 

Comments of the Monitoring Officer 

26.  The report seeks authority to use a framework for the appointment of a contractor to 
deliver decarbonisation works previously agreed by Council. Based on this previous 
approval a significant grant has been received as detailed in the report.  
 

27. There is a clear time imperative which supports the use of the direct award framework, 

which is a process that is complaint both with legislation and the council’s contract 

procedure rules. The report explains why this particular framework should be used. 

 
 

Background documents  

There are no background papers to this report 

Appendices  

There are no appendices to this report 
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