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2021/22 Corporate Capital Programme and Balance Sheet 
Monitoring Report – position as at 31st July 2021 

Purpose of the Report 

1. This report outlines the overall financial position of the Council in respect of the capital 
programme as at 31st July 2021, highlighting key issues and explaining key variances over 
the first 4 months of the year, and provides an overview of various elements of the 
Council’s Balance Sheet as at 31st July 2021. 

 
Recommendations to Cabinet 

2. To approve the revised capital programme as attached at Appendix A which reflects all 
amendments to the programme that have been approved in the 4 months to 31st July 2021, 
as detailed in paragraph 11. 

 
3. To note the position in the Balance Sheet Monitoring section of the report in respect of 

cash, investment and loan balances, and debtors as at 31st July 2021. 
 
Recommendations to Council 

4. To approve the following variation to the programme, which has been included in 
Appendix B. 
 
a) £130k increase to the vehicle replacement programme 
 
All other approvals are within existing delegated limits as detailed in paragraph 11. 
 

 



 
 

Reasons for Recommendations 

5. To ensure the Council’s Capital Programme is monitored effectively. 
 
Alternative Options Considered and Rejected 

6. None 
 
Corporate priorities 

7.  The report relates to the following corporate priorities: 
 

An exemplary council Thriving communities 

A fair local economy that works for 
everyone 

Good homes, green spaces, healthy 
places 

 

Background 

8. The capital budget for 2021/22 was set at £15.814m in February 2021.  It was increased 
following approval of the outturn to £21.380m. 

 

Section A: Capital Programme 

Key Issues 

9. The total cost of the Council’s capital investment programme for 2021/22 has increased 
from £21.380m, as approved by Cabinet in the 2020/21 Capital Outturn Report on 16th 
June 2021, to £22.081m at 31st July 2021; this includes the variations noted in this report. 
A summary of the total costs of the programme, and the funding of this, is detailed at 
Appendix A. 
 

10. The net variation of £0.701m is detailed by scheme in Appendix B.  The net variation 
includes three types of changes; those variations approved since the previous budget 
report, i.e. the 2020/21 Capital Outturn report, variations requested in this report at point 
3, and variations in respect of the reprofiling of budgets within the existing programme. 
 

11. Budget variations approved in the first four months of the year are shown in the table below 
and resulted in an increase of £0.790m to the capital programme. 

 
  



 
 

Scheme 

Increase / 
(Reduction) 

2021/22 

Increase / 
(Reduction) 

2022/23 Approved by 
Date 

approved 
£’000 £’000 

Good homes, green spaces and healthy places 

Green Infrastructure 
unallocated 

(10) -   EMD 31st July 2021 

Bridleway in western 
Leyland 

81  -   EMD 31st July 2021 

Worden Park infrastructure 
and landscaping 

(82) -   Council 21st July 2021 

Worden Hall refurbishment 745  -   Council 21st July 2021 

Open Spaces – Bent Lane 139  -   Council 21st July 2021 

Sports Pitch Hub (389) -   Cabinet  16th June 2021 

Council Leisure Facilities 
(other than leisure centres) 

275  -   Cabinet 16th June 2021 

An exemplary council 

Corporate Buildings (45) -   Council 21st July 2021 

Civic Centre Building 
Management System 

1  -   EMD 19th May 2021 

Civic Centre Hot Water 
System 

3  -   EMD 19th May 2021 

Civic Centre LED Lighting 28  -   EMD 19th May 2021 

Civic Centre Solar Panels 45  -   EMD 19th May 2021 

 
 

12. Further variations of £0.130m are requested as detailed in the major variations section of 
the report, in paragraphs 26 below 
 

13. Slippage and re-profiling of budgets between 2021/22 and 2022/23, during the first four 
months of the year, totals £0.219m as detailed on the individual schemes in Appendix B. 
 

14. As at 31st July 2021 the capital expenditure across the programme was £1.882m 
representing 8.5% of the current, revised projected capital spend for the year. 
 

15. A capital receipt of £70k has been received in relation to insurance money for a damaged 
road sweeper.  This will be used to fund the cost of replacing the vehicle.  No further capital 
receipts are forecasted for 2021/22. 
 
 

  



 
 

Major Variations in the 2021/22 Capital Programme in the 4 months to 31st July 2021 

Good Homes, Green Spaces and Healthy Places 

16. The ‘Bridleway in western Leyland’ is a new scheme with £71k funding from external 
contributions and S106 and £10k from the green infrastructure budget.  The project will 
provide a 2.1km section of new bridleway which will create a new loop around western 
Leyland connecting with the existing bridleway network. 
 

17. Four projects in Worden Park have been reprofiled to 2022/23; Craft Units - Windows and 
Security Grills, Farmyard Cottages - Heating, Sewerage pumping station, infrastructure 
and landscaping.  This is to avoid interference with the works to be carried out on the 
refurbishment of Worden Hall. 
 

18. Approval has been given for an increase in the Worden Hall Refurbishment budget of 
£745k, which comprised £81.5k transferred from the Worden Park infrastructure and 
landscaping budget, £45k transferred from the Corporate Buildings budget , £250k funding 
from the asset maintenance reserve, £118.5k contributions from revenue repairs and 
maintenance budgets and £250k CIL funding to cover the contingency element of the 
budget. 
 

19. The Bent Lane Open Space budget has an approved increase of £139k to cover the costs 
of decontamination works. 
 

20. The Sports Pitch Hub has an approved decrease in the scheme budget of £389k.  Approval 
was given to utilise this reduction to create a budget of £275k for works to leisure facilities, 
other than the leisure centres, such as pavilions and playing pitches. 

 
A Fair Economy that works for everyone 

21. The Leyland Train Station Ticket Office project budget of £60k has been reprofiled to 
2022/23.  The project will be incorporated into the wider Leyland Town Deal. 

 
Thriving Communities 

22. No variations to note in the period. 
 
An Exemplary Council 

23. £150k of the IT capital budget has been allocated to the Network switching and wireless 
infrastructure project.  The project will upgrade and unify the network to include access 
points for improved Wi-Fi coverage.  This project is being done in conjunction with Chorley 
Council with a total budget of £300k shared equally.  The other IT projects already included 
in the programme, and the use of the remaining unallocated budget, are under review.  A 
joint digital strategy for South Ribble and Chorley Councils will realign these budgets 
accordingly. 
 

24. As noted above, £45k was transferred from the Corporate Buildings to the Worden Hall 
budget. 
 

25. The budgets for four projects relating to decarbonisation works in the Civic Centre have 
been either adjusted or created following approval in an Executive Member Decision.  The 
total budget for the projects is £145k which is all grant funded. 
 



 
 

26. The forecast for the Vehicle Replacement Programme has increased by £130k due to two 
additional replacement vehicles being required; a sweeper which was damaged in a traffic 
accident and a waste collection vehicle that was damaged by a fire.  Insurance proceeds 
of £70k, which will be treated as a capital receipt, has been received.  It is requested to 
increase the Vehicle Replacement budget by £130k to reflect the increased costs and fund 
this with the £70k capital receipt and £60k with potential borrowing if required. 
 

 
Section B: Balance Sheet 

Overview 

27. Strong balance sheet management assists in the effective use and control over the 
Council’s asset and liabilities. Key assets comprise of the Council’s tangible fixed assets, 
debtors, investments and bank balances. Key liabilities include long and short-term 
borrowing, creditors and reserves. 

 
Non-current Assets 

28. Tangible non-current assets include property, plant and equipment held by the Council for 
use in the production or supply of goods and services, for rental to others or for 
administrative purposes. One fifth of all assets are re-valued every year, and annual 
reviews are undertaken to establish whether any impairment or other adjustments need to 
be applied. New assets and enhancements to existing assets are managed through the 
Capital Programme as reported in Appendices A and B. 

 
Borrowing and Investments 

29. Long-term borrowing requirements flow from the capital programme. Regular dialogue and 
meetings take place between the Director of Finance, her staff and the Council’s 
independent Treasury Consultants, Link Treasury Services, and options for optimising 
treasury management activities are actively reviewed. 
 

30. Both short and long-term borrowing interest rates were at low levels at the end of the 
period, having remained stable over the course of the first few months of the year. Interest 
rates on investments have remained negligible throughout the period. It is projected that 
debt interest payable will be nil compared to a budget of £83k as a result of expected 
borrowing not being required due to the timing of schemes within the capital programme, 
and due to positive cash balances.  Interest receivable on cash and investments is 
forecasted to be £100k compared to a budget of £200k due to interest rates being lower 
than those estimated at budget setting. 
 

 Original Budget 
2021/22 
£’000 

Forecast as at 31st 
July 2021/22 

£’000 

Interest and Investment Income (200) (100) 

Debt Interest Payable 83 0 

Minimum Revenue Provision (MRP) 298 298 

TOTAL 181 198 

 
 

31. The current borrowing and investment position is as follows; 
 
 



 
 

 As at 31th July 2021 As at 31th July 2020 

Short term borrowing Nil Nil 

Long term borrowing Nil Nil 

Cash Balance 17.533 16.700m 

Total Borrowing Nil Nil 

Investments made by the Council £30m £32m 

 
 
Debtors 

32. The council has a corporate debt policy, as well as other specific policies for the 
management of debt in the key areas of council tax, business rates, and housing benefit 
overpayments. The table below summarises the collection performance of the various 
debts, and the total outstanding debt in the respective areas at 31st July 2021.  The figures 
for the same point in time in the last financial year are not available and so for the purposes 
of comparison, the corresponding level of debt at 31st March 2021 is shown. 
 

 Position as at 
31st July 2021 

£’000 

Position as at 
31st March 2021 

£’000 

Council Tax   

Expected Council Tax 21/22 73,798 69,675 

Current year balance outstanding 43,151 2,149 

Previous years balance outstanding 4,930 3,266 

Total Council Tax balance outstanding 48,082 5,415 

Collection Rates 38.05% 96.80% 

Business Rates   

Expected Business Rates 21/22 31,374 24,821 

Current year balance outstanding 19,692 1,285 

Previous year balance outstanding 1,830 744 

Total Business Rates balance outstanding 21,522 2,030 

Collection Rates 35.93% 95.02% 

Housing Benefit    

Overpayment balances outstanding 918 976 

Sundry Debtors   

Balance outstanding 1,360 604 

 
33. Business Rates collection can fluctuate month on month but collection is currently broadly 

in line with expectations.  Expected Business Rates for 2021/22 are much higher 
compared to those for last year due to the Covid reliefs that were applied in 2020/21 
which are no longer applicable in 2021/22. 
 

34. For debts relating to Housing Benefit and Sundry Debtors, in line with accounting 
standards and practice, the Council holds a provision for bad debt. 
 

35. In respect of the figures above, the Council’s share represents 11.7% of Council tax 
Income and 17.8% of Business Rates Income. 

 
 
Climate change and air quality 

36. The work noted in this report does not impact the climate change and sustainability 
targets of the Councils Green Agenda and all environmental considerations are in place. 



 
 

 

Equality and diversity 

37. None 
 

Risk 

38. Any risks are addressed in the body of the report. 

Comments of the Statutory Finance Officer 

39. The financial implications are contained within this report. 
 
Comments of the Monitoring Officer 

40. There are no concerns with this report from a Monitoring Officer perspective. 
 
Background documents 

41. The information contained within the report is in line with the Capital Strategy and the 
Three Year Budget Forecast within the Medium Term Financial Strategy 2021-24, as 
approved by Council in February 2021. 

 
Appendices  

Appendix A – 2021/22 Capital Programme 

Appendix B – 2021/22 Capital Programme Scheme Variations 
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