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What is Scrutiny? 
 
Scrutiny is all about challenging decisions made by the Council and other local 
organisations, keeping an eye on local issues and reviewing local policies. 
 
In other words, Scrutiny acts like a watchdog for the people of South Ribble.  It is about 
helping the council to work with local people, partners, other businesses and 
organisations and voluntary and community groups, to improve the quality of life of 
residents in the borough. 
 

Scrutiny: 
 
Challenges local performance so that we can raise standards, ensuring the services 
provided meet customers’ expectations; 
 
Questions the decisions of the Council’s cabinet and other local organisations; 
 
Reviews policies and becomes involved in the development of new policies; 
 
Holds inquiries and reviews services provided by public organisations on issues of 
public interest or concern e.g. local hospitals, the police, fire service, utility companies 
etc. 
 
Makes recommendations for action, change and improvement. 
 

Who is Scrutiny? 
 
Scrutiny is made up of twelve members of the Council who are appointed by all 
members of the council on an annual basis. 
 

How can you get involved? 
 
Local people and organisations have an important part to play in the Scrutiny process.  
If you use a service it is important that you let your councillors know your views on how 
it could be improved. 
 
You can do this in a number of ways: 
 Attend meetings 
 Suggest a topic 
 Get involved in a consultation  
 
You could be asked for your views on an issue or be invited to provide specialist 
knowledge you have by being a witness in a Scrutiny review or by being co-opted onto 
one of the task groups. 
 

More information? 
 
Please contact:    Darren Cranshaw - Scrutiny & Performance Manager 

Tel: 01772 625512 / Email:  dcranshaw@southribble.gov.uk  
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Chair’s Foreword  

 
I was pleased to take this review forward after chairing 
‘Mind the Gap – Scrutiny Review of Loneliness and 
Social Isolation’ in 2015, which recommended greater 
use of the Banqueting Suite.   
 
The Scrutiny Committee has taken a keen interest in the 
use of the Banqueting Suite since the business transformation exercise in 2013, which 
saw the usage of the facilities reduce significantly and limited work to make the most 
of this important council asset. 
 
Fast forward to 2018 and another Scrutiny Task Group is reporting on progress for the 
newly named Business and Conference Centre.   After five years I think I can safely 
say that we have experienced impatience, confusion and often frustration about a “lack 
of pace” with this situation. 
 
This report, I believe, brings fresh hope and ambition and excitement about the future 
of this valuable facility. 
 
Our review of the Banqueting Suite not only had the aims of ensuring more effective 
use of the space and to see improvement, but to consider the Council’s approach to 
project management, income generation and approach to change. 
 
Throughout this review we have tried to be as inclusive as possible and spoken with 
all relevant stakeholders.  We are grateful to Members and staff for meeting with us 
and giving their views. 
 
We hope this report and our recommendations will help the Council with phase 1 and 
2 of the Business and Conference Centre proposals. 
 
I would like to thank my fellow Task Group members for their wisdom, time and effort 
in ensuring that this review achieved its objectives and has reported in a timely way.  
Thanks also to our Scrutiny Manager, Darren Cranshaw, for his hard work and 
valuable expertise. 
 
We commend the report and look forward to witnessing the Council advancing 
confidently into a new era of community and business involvement with the Business 
and Conference Centre. 
 
 
 
Councillor Sue Jones 
Task Group Chair 
On behalf of the Scrutiny Task Group  
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Rationale for the Review 

The Scrutiny Committee has taken an interest in the operation of the Banqueting Suite 
since the Commercial Services Transformation was agreed by Cabinet in 2013 as part 
of its general monitoring role.   
 
Since then the Scrutiny Review of Loneliness and Social Isolation in 2015 made 
recommendations about the use and charging policy of the Banqueting Suite by 
community groups.  An informal review was conducted by Scrutiny Members in 2016.   
 
Due to continued Scrutiny Member concerns the Scrutiny Committee asked for a 
current situation report with regards the Banqueting Suite, which was presented on 27 
November 2017, where it was agreed to set up a Scrutiny Review. 
 
In response to a motion at Full Council on 17 January 2018, it was agreed to 
incorporate consideration of Member refreshments provided prior to meetings as part 
of this Scrutiny review. 

 

Scrutiny Committee Review Team 

 Councillor Sue Jones (Chair) 
 

 Councillor Colin Coulton 
 

 Councillor Michael Green  
 

 Councillor Keith Martin  
 

 Councillor Mick Titherington 
 

 Councillor Matthew Tomlinson  
 

 Councillor Karen Walton  

 

Review Aims and Objectives 

 

1. To gain confirmation of the Cabinet’s vision and plans for the future development 
and use of the Banqueting Suite. 
  

2. Explore the vision and plans to ensure they are based on robust evidence, 
consultation and data. 
 

3. Test the business model and pricing policy for the Banqueting Suite. 
 

4. Review the project planning documentation to ensure it is SMART (specific, 
measureable, achievable, realist and timebound). 
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5. Agree the monitoring arrangements for Scrutiny to ensure the project objectives 

and milestones are met. 
 

6. To decide how best to deal with Full Council’s request to review Member 
refreshments prior to meetings. 
 

7. Consider best practice. 
 

8. Make relevant recommendations to the Cabinet. 
 

Links with Corporate Priorities and Corporate Plan  

 
The review links with the Council’s Corporate Plan 2017-2018 
 
Corporate Priority: 
 
 Strong and Healthy Communities 
 Efficient, effective and exceptional council  
 
Corporate outcome: 
 
 Increased use of an income from existing property assets and investments. 
 

 

Methodology 

The Task Group has carried out extensive research to inform their review and ensure 

that as many people as possible could get involved in the review: 

 The Task Group carried out desktop research reviewing best practice from other 

Scrutiny reviews carried out by other councils around the country. 

 The Task Group reviewed key documentation to set the context for the review 

including: 

o Cabinet report on Commercial Services Transformation 
o Extract of previous reports and minutes presented to Scrutiny Committee 
o Project planning methodology and documentation  
o Centre for Public Scrutiny information 
o Presentation slides 
 

 The Task Group has met on 6 occasions at the end of January and during February 

to carry out the review meeting with a selection of key Members and officers: 
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o Councillor Colin Clark, Cabinet Member for Corporate Support & Assets 
o Jonathan Noad, Extended Leadership Team Lead 
o Howard Anthony, South Ribble Partnership Manager 

 

 A focus group was held with members of staff who service the facility. 

 A focus group was held with the new project team 

 The Task Group also had a tour of the facilities 

 

Key Findings 

The Task Group has used all the research mentioned in the above methodology to 

come up with the following key findings that have been used in developing 

recommendations for the review. 

 The Task Group found limited progress made with the project since the last update 

to the Scrutiny Committee in November 2017.  However, progress has now been 

accelerated. 

 

 A new vision and approach to the Banqueting Suite as a Business and Conference 

Centre is planned. 

 

 The Cabinet Member is a driving force behind the vision for the facility and has 

started to ensure that the project is planned with pace. 

 

 The project has been broken down into 2 phases.  Phase 1 is around carrying out 

a refurbishment of the conference facilities to modernise them using the £80,000 

budget already allocated some years ago. 

 

 A project team has been created and has met on 3 occasions. 

 

 The project team has a good selection of skills and experience who are all 

enthusiastic about the project. 

 

 There is concern as to whether the project team has the capacity to deliver this 

project alongside the Worden Hall project and their own day jobs. 

 

 The project team has developed a scope, with some milestones, but more detailed 

project planning documentation has not been made available.  The Cabinet is yet 

to agree phase 1 of the project. 

 
 There has been some engagement with employees who service the facility and 

stakeholders.  It would be helpful to the project if further consultation and 
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involvement with stakeholders was carried out. 

 

 Ideas for phase 2 of the project are available, which would potentially mean major 

physical changes to the facility and expansion of the business model.  Currently 

there is no timescale for bringing phase 2 forward. 

 

 Following Council asking the Task Group to review the Member refreshments prior 

to Council and committee meetings we have undertaken research into the cost and 

potential options available.  We feel a more objective assessment should be carried 

out by the Member Remuneration Panel as part of its wider work and we will pass 

our research onto the panel. 

 

Recommendations 

1. Commends the Cabinet Member for his ambitions and acting as a catalyst for this 

project being taken forward. 

 
2. Welcomes that a project scope has been developed for phase 1 of the project 

and asks that a more detailed project plan be developed utilising the Council’s 

new projects and performance management system.  This should include 

preparation of a risk register and communications plan. 

 
3. A detailed project and business plan for phase 1 is presented to Cabinet as soon 

as possible for approval. 

 
4. The phase 2 business plan and project documentation be presented to the 

Scrutiny Committee for comment and Cabinet for approval in October to inform 

the 2019/2020 budget process. 

 
5. An assessment of the capacity needed to deliver phase 1 of the project in 

addition to other projects and the project team members ‘day jobs’ be carried out 

to ensure appropriate resources are provided. 

 
6. An engagement strategy is developed to consult and involve frontline employees 

delivering the service and customers throughout the Civic Centre and 

surrounding area. 

 
7. Consideration is given to whether external support is required to carry out a 

market assessment to test the proposed business plan being developed. 

 
8. Quarterly reports are presented to the Scrutiny Committee as part of the new 

style corporate performance reports being provided. 
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9. The Independent Member Remuneration Panel be asked to make a 

recommendation to Council as part of their wider work as to whether 

refreshments should continue to be provided prior to Council and committee 

meetings. 


